

# South Norfolk Updates

May 7, 2013

## Hot Projects

### CONSOLVO PARK

Public Works and Parks and Recreation: The project was substantially completed on April 11. The documents were submitted on May 6 and the Lester Street fence has been delayed until re-grade costs are known. The 2 field re-grading options are: (1) full restoration with slopes (+\$30,000) and (2) strip, flat and topsoil layer. Additional site grading work and turf establishment is planned for the large practice field that was not included in the original project. Punch list items on the initial phase have not been completed.





### **SOUTH NORFOLK LIBRARY**

Public Works: The HVAC ducts, drywall, and sprinkler system are complete. The fabrication of the cabinets is complete and they are being stored off site. The elevator installation started on April 2 and stairway installation started May 2. Painting started May 3. Project is 85% complete.







**Children's Arch**



**Interior finishes**



## **Project Updates**

### **UTILITY-RELATED PAVEMENT REPAIRS**

Public Utilities: Public Utilities is finding and fixing cave-ins associated with sanitary sewer leaks. Ongoing sewer repair on 700 block of Lafayette St.; 1100 block of Hoover Ave. The following areas have completed repairs waiting paving: 1333 Chesapeake Ave. Asphalt repairs completed at 914 Edgewood Ave., 3021 Southport Ave. and 2307 Bainbridge Blvd. There are several locations being managed; they will be repaired if they become unsafe or nonoperational. They are as follows: Bainbridge Blvd. at Park Ave; 2701 Bainbridge Ave., 904 Avalon Ave.; 2700 Blk of Bainbridge Blvd.; Westwood Ave. and Avalon Ave.; 2020 Portlock Rd.; Faye St. between Omar St. and Mark St.; 1615 Jackson Ave. Alleyway; 4030 Buell St.; 1000 block of Liberty St., 1100 Blk of Decatur St., 821 Orville Ave. and 1230 Edgewood Ave.

### **CRESTWOOD SEWER**

No update.

### **HOOVER AVENUE SEWER COST PARTICIPATION**

No update.

### **ROSEMONT WATER & SEWER**

No update.

### **ELIZABETH RIVER BOAT LANDING AND PARK**

Parks and Recreation: The architects are continuing their work on finalizing the construction specifications and documents. Comments are due for staff to review at the Elizabeth River Park Design meeting to be held at the Parks and Recreation Administrative Offices on May 10.

## **FIRE DEPARTMENT**

March 29 thru May 2

Engine responses – 50

Medic responses – 47

4/26 - Commercial fire – 1330 Poindexter St. – Food on stove – Incident # 8606

4/26 – Structure fire – 2718 Omar St. – Kitchen fire - Extensive damage – Incident # 8713

4/27 – Commercial fire – 2628 Harvard Dr. – Laundry room/ Extensive damage – Incident # 8773

## **ECONOMIC DEVELOPMENT**

Economic Development will be speaking at the May 16 South Norfolk Revitalization Commission meeting.

## **LAKESIDE VETERANS MEMORIAL**

Parks and Recreation: Work continues on the Lakeside Veteran’s Memorial. Site work and landscaping should be completed by next week. The South Norfolk Ruritan’s dedication ceremony will take place on July 3rd.



**End of Report**