


South Norfolk Updates

April 9, 2013

Hot Projects

CONSOLVO PARK

Public Works: The inspection –will take place this week. The punch list has started and the main items remaining are the irrigation meter and the slurry seal driveway. The parking lot is paved and striped and the light test has been done. The small and large fences are installed. The anti-vandalism adjustment on the fences will be made on April 10. The driveway pipe is installed and seeding has been completed for the grass / grading. Project is 97% complete.





Parks and Recreation: The lights were tested this week. The curb and grading work continues. The next phase, which begins immediately after the current project is completed, will involve grading, seeding and field drainage, specifically for the practice athletic fields. **Field re-grading is being researched due to the ponding on the fields. Several possible solutions are being investigated to address the situation.**



SOUTH NORFOLK LIBRARY

Public Works: The ducts are 75% installed and the drywall is 85% complete. The sprinkler system is 70% complete and the cabinets are 90% built (stored off site). The elevator installation started on April 2 and stairway will be installed later this or next week. Project is 66% complete.





Project Updates

UTILITY-RELATED PAVEMENT REPAIRS

Public Utilities: Public Utilities is finding and fixing cave-ins associated with sanitary sewer leaks. Ongoing sewer repair on 700 block of Lafayette St.; 1100 block of Hoover Ave. The following areas have completed repairs waiting paving: 1333 Chesapeake Ave. Asphalt repairs completed at 914 Edgewood Ave., 3021 Southport Ave. and 2307 Bainbridge Blvd. There are several locations being managed; they will be repaired if they become unsafe or nonoperational. They are as follows: Bainbridge Blvd. at Park Ave; 2701 Bainbridge Ave., 904 Avalon Ave.; 2700 Blk of Bainbridge Blvd.; Westwood Ave. and Avalon Ave.; 2020 Portlock Rd.; Faye St. between Omar St. and Mark St.; 1615 Jackson Ave. Alleyway; 4030 Buell St.; 1000 block of Liberty St., 1100 Blk of Decatur St., 821 Orville Ave. and 1230 Edgewood Ave.

CRESTWOOD SEWER

Public Utilities: Currently under design. Design is 15% complete. Projected bid date is November 2013, and projected construction start date is February 2014.

HOOVER AVENUE SEWER COST PARTICIPATION

Public Utilities: Design Complete. Currently obtaining construction estimated cost from City's two annual services contractor. Construction to begin by end of April 2013.

ROSEMONT WATER & SEWER

Public Utilities: Currently under design. Project is 60% design complete. Projected bid date is August 2013 and construction to begin by November 2013.

ELIZABETH RIVER BOAT LANDING AND PARK

Parks and Recreation: The Resolution was passed at the City Council meeting on March 26 to approve the location and major design features of the Elizabeth River Boat Landing and Park Improvements project. Work continues on construction drawings.

FIRE DEPARTMENT

Total Calls:

E1: 39

M1: 48

3/30: Shooting - Plow Ln.

4/03: Structure Fire - Bill Reid Ct., damage to kitchen area, no one displaced

