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PROJECT	STATUS	(Schedule	and	Budget)		
          

Schedule Budget 
Contract Type   Fixed Date   Original Contract Value $  188,070,320 

Fixed Contract Completion Date   04/01/2017 Exposure (Pending Change Orders)      $     2,647,398 

Contract Duration (Days) 1,546 Expenditures (Approved Change Orders)      $     4,251,823 

Time Extension (Days)  0 Exposure (Projected Quantity Overruns)      $     1,813,383 

Current Contract Duration (Days)     1,546 Expenditures (Actual Quantity Overruns)     $    6,356,818 

  11/26/13 Council Resolution-Scope Mod      $     3,000,000 

Notice to Proceed 01/07/2013 Current Estimated Contract Value      $ 206,139,742 

First Day of Work 01/07/2013 Amount Paid Prior Periods $   89,545,529 

Contract Days Elapsed 508 Amount Paid this Period $     5,918,158 

Contract Days Remaining 1,038 Cumulative Amount Paid $   95,463,687  

Estimated Completion Date 04/01/2017 Value Stock Piled Materials $   13,743,088 

  Total Contract Cost to Date $ 109,206,775 

% Contract Work Complete 38%   

% Contract Days Elapsed 33% % Current Estimated Contract Value 
Paid (Not Including Stored Materials) 

46% 

% Contract Time Remaining 67% % Current Estimated Contract Value 
Remaining 

      54% 

 

 
Cumulative amount paid vs Time Elapsed (NTP to May 31, 2014)

46% 

33% 
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SCHEDULE 

Actual Percent Work Completed vs. Planned Percent Completed (All Activities) 

 
As of May 31, 2014 
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BUDGET 

Actual Contract Cost to Date vs. Planned Contract Cost to Date  

 

 

 
 

As of May 31, 2014 
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SIGNIFICANT ACCOMPLISHMENTS THIS MONTH (May 1 – May 31, 2014) 
 

 
 

Bridge Descriptions B612- Dominion Blvd SB over Cedar Rd/Moses           

Grandy Trail 

 

B608- Dominion Blvd SB over Elizabeth River       B613- Dominion Blvd NB over Cedar Rd/Moses 

Grandy 

 

B609- Dominion Blvd NB over Elizabeth River   B614- Dominion Blvd SB over Great Bridge Blvd  

 

B610- Dominion Blvd SB over relocated    

           Bainbridge Blvd    

B615- Dominion Blvd NB over Great Bridge Blvd 

B611- Dominion Blvd NB over Dominion Lakes  

          Blvd/Relocated Bainbridge Blvd. 

B616- Dom. Blvd./Rte. 168 SB Ramp over  Great 

Bridge Blvd. to I-64 Ramp 

 

Prime Contractor  
DBC Joint Venture: (McLean Contracting Co, RR Dawson Bridge Co, Bryant Contracting Inc. 
and EV Williams Inc.) 
 

Bridge Construction: 

B609 (Dominion Blvd NB over Elizabeth River) - Approximately 70% Complete: 

• Continued bridge deck concrete placement north of the river (Completed 23 of 42 
spans) and began forming the deck south of the river. 

• Continued placing concrete for pier caps ( all completed except one cap) 

• Continued setting 77” girders south of the river  

• Completed setting spliced girders over the river 

• Continued installing bridge railings  

• (See Attached Progress Photos) 
 
B608 (Dominion Blvd SB over Elizabeth River) – Approximately 12% Complete: 

• Continued driving piles for bents north of the river 

• Continued placing concrete for footings, columns and caps 

• Continued installing girders on bent caps 
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B616 (Dom. Blvd./Rte. 168 SB Ramp over  Great Bridge Blvd. to I-64 Ramp) -

Approximately 98% Complete: 

• Completed concrete placement for deck.  

• Began concrete placement for approach slabs. 
 

B610 and B611 (Dominion Blvd SB and NB over relocated Bainbridge Blvd) –Approximately 

10% Complete 

• No work performed this reporting period. 
 

B612 and B613 (Dominion Blvd SB and NB over CedarRd/Moses Grandy) - Approximately 

10% Complete: 

• Continued driving production piles  

• Began concrete placement for pile caps and columns 

 
Roadway Construction (DBC, Inc): 

• Continued installation of storm drainage system at various locations 

• Continued installation of new water systems throughout the project (remaining tie-ins will 
be completed in June 2014) 

• Continued construction of  remaining Stormwater Management Basin: SWM 1 

• Advanced settlement from surcharges completed at several locations. Began final  
construction of ramps at north end of project including installation of storm drainage 
systems 

 

Major Subcontractors 

• Bissette Construction Corp 
o Continued installation of storm drain systems south of Elizabeth River at various 

locations 

• Hampton Roads Utility 
o Continued installation of new water mains and continued final service tie-ins 

 

• US Wick Drains 
o No work this month  

 

• Roche Brothers 
o Continued installing MSE Wall Panels at B610 and B611 Abutment A and B 

o Continued installing MSE Walls at Ramp H and Ramp G 

 
• Uretek ICR Mid- Atlantic 

o Continued construction of Soil Nail Wall at Ramp P 
 

 

• Reliance Concrete Contractors 
o Began placing concrete for moment slab at MSE Walls for Ramps G & H.  

 

• Hylton Builders Inc 
o Began construction of box culvert on Dominion Blvd. south of Cedar Rd. 
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Project Key Operation Status as of 05/31/2014 

Key Operations Completed Month Completed 

Elizabeth River Bridge NB (Bent Caps) Aug-13 

Elizabeth River Bridge NB (Piles) Sep-13 

Open Detour A Oct-13 

Elizabeth River Bridge NB (River Footings) Nov-13 

Opened relocated Dom Blvd. at Cedar Road Jan-14 

Partially opened Access A and Access AA Mar-14 

Opened Blake Street Apr-14 

Completed Setting Navigation Span Beams May-14 
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MAINTENANCE OF TRAFFIC 
 

Lane Closures 

• Various temporary lane closures throughout project including night-time closures to 
minimize impacts to motorists 

• Detour A is in place to divert Dominion Blvd traffic and enable start of B608 construction 

 
Detour A (Relocated Bainbridge) completed: 

(Arrows show temp. traffic pattern for Dominion Blvd.) 
 
• Ramp P (Rte. 168 N Exit 15B to Dominion Blvd S) remains closed for road widening per 

plans. Traffic is being detoured using a double loop at Exit 1 (Rte 464) to Rte 168 S Exit 15B. 

 
 Detour Route for Ramp P Closure 
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• Traffic on Dominion Blvd. remains shifted slightly to a temporary roadway at Moses 
Grandy to enable construction of B612 and B613 to begin.  

• Partially opened Access A and Access AA to Traffic on March 14th 2014 

 
Dominion Blvd. Traffic is shifted to Temp Ramps A and B Location 

 
ANTICIPATED WORK PLANNED FOR NEXT MONTH (06/01/14 – 06/30/14) 
 
DBC Joint Venture 

• B609 (Dominion Blvd. NB Bridge over Elizabeth River) 
o Complete construction of remaining pier cap south of the river  
o Continue installing deck formwork south of the river and begin placing concrete 

for the deck.  
o Prepare navigation span beams for post-tensioning, install strands and complete 

Phase I post tensioning. 
o Begin forming river span deck in preparation for concrete placement 

• B608 (Dominion Blvd. SB Bridge over Elizabeth River) 
o Continue driving piles north of the rivers 

o Continue concrete placements for bent caps, columns and footings 

o Continue installing beams at bent caps  

• B616 (Dom. Blvd./Rte. 168 SB Ramp over  Great Bridge Blvd. to I-64 Ramp) 
o Begin slip forming parapets on the bridge deck 

• B610 and B611 (Dominion Blvd SB and NB over relocated Bainbridge Blvd) 
o Begin construction of abutments 

• B612 and B613 (Dominion Blvd SB and NB over Cedar Rd/ Moses Grandy) 
o Complete driving production piles for Abutments and Piers 

• Continue installation of storm drainage systems at various locations 

• Continue construction of new Dominion Blvd. including MSE walls for ramps at various 
locations 

 
Hampton Roads Utilities 

• Complete tie-ins for water services to new relocated water lines 

 

Roche Brothers 

• Continue installation of MSE Walls at B609, B610 and B611 Abutments 
 

Reliance Concrete Contractors Inc 

• Continue installing moment Slab at various MSE Walls  
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Change Orders  

 

Dominion Boulevard Improvements - Exposure Summary as of May 31, 2014 

6/10/2014 Updated

Requested Change Orders

Change Order 

Number
Scope

Exposure from 

Change Orders 

($)

Expenditures from 

Change Orders ($)

01 Add Flaggers & Portable Changeable Message Signs  $91,071.25

02 Replace Porous fill with strip drains at MSE Walls  ($1,444,802.94)

03 Raise B608 & B609 Bridge Footings  ($810,117.50)

04 Add'l electric service per plan Rev. 1/18/2013  $139,651.02

05 Add #57 stone to the contract  $851,600.00

06 Add Trainees to the contract  $45,000.00

07 2" HDPE Conduit - Bored  $25,747.68

08 8" Sanitary Force Main Under Wetlands  $22,601.25

09 B609 Pier 14 Pile Modif. $831,940.75

10 Temp. Signal at Bainbridge and Sta. 55+50 $73,977.55

11 Type D Removable Pavement Markings for Concrete $47,400.00

12 Removal of Concrete Barriers ($12.50/LF) $6,000.00

13 Ramp K/MSE Wall 22 Wick Drains $305,633.61

14 Demolition/Removal of Existing Sound Wall $72,643.23

15 Disposal of Unsuitable Material (base on 140,000 cy) $6,025,600.00

16 MSE Walls at Bridge Abutments B610-B615 ($239,207.30)

17 Delete Aesthetic Treatment ($1,838,302.58)

18 4 inch water meters at Great Bridge & Cedar $10,772.06

19 Relocation of the Pressure Sensor Telemetry Cabinet; 8/29/2013 $23,457.35

20 Water Meter Vault at DR-1J50-1 $11,157.98

21 Anti-Graffiti Paint - 8/26 Rec'd DBC's Revised Scope $219,823.36

22 16 inch Waterline Repairs at Bainbridge $18,547.95

23 Temp. Street lights at Cedar/Dominion Blvd 16,717.73

24 Soil Nail Wall $247,184.50

25 12" x 12" x 8" Junction Boxes $36,026.55

26 Installation of Leak Detectors Water/Sewer Casings $47,359.48

(TBD) VDOT VMS Sign Removal/Reinstall $47,883.33

(TBD) Structure 32-10 Add. $8,929.89

(TBD) GPS as-builts of utilities $92,481.93

(TBD) Plan Rev. No. 8  8" PVC Sewer $16,808.21

(TBD) Removal of Underground Water Storage Tanks $15,065.49

(TBD) Installation of Verizon Vaults and Pedestals $64,255.85

(TBD) 24" x 6" Reducer for Additional Fire Hydrant $4,172.63

(TBD) Obstruction at 18” Jack and Bore $67,865.38

(TBD) Connection of Existing Sewer Laterals to New, Relocated Sewer $18,061.62

(TBD) Additional Work Associated with Revision 10 $6,570.40

(TBD) Obstructions between Str. 23N-1 and 23N-2 $23,114.87

(TBD) Additional Restrained Waterline $10,793.22

(TBD) CCW Type D Lighting Control Cabinets $150,513.73

(TBD) Grass Cutting (based on 432 hrs) $152,556.48

(TBD) Plan Revision No 12 Added Wick Drains/Survey $35,593.37

(TBD) Temporary Drainage at Detour A $17,634.06

(TBD) Waterline Joint Restraint at Great Bridge Blvd. $4,701.38

(TBD) VMS Conductor Cable $19,502.00

(TBD) Remove/Salvage Existing Signal Equipment $39,115.32

(TBD) Plan Revision No. 13 Additional Work $19,456.14

(TBD) 24" Waterline tie-in delays at Cedar Road $8,114.82

(TBD) Plan Revision No. 14 Additional Work $635,806.18

(TBD) B609 Pier No. 3-8 Rebar Changes to Caps $21,753.35

(TBD) Plan Revision No. 15 Additional Work $29,528.83

(TBD) New High Mast Light Assembly $65,842.27

(TBD) Missing Pay Items: RW2, RW3, Impact Attenuators $456,237.49

(TBD) Remove Existing Sign Structures $29,380.06

NA RESCINDED: Sewer Force Main Offset Blake/GBB $0.00

NA RESCINCED: Utilities at 18” HRSD (Sta. 22+50 to Sta. 23+00) $0.00

NA RESCINCED: Installation of F-Shaped Conc. Barrier $0.00

NA RESCINDED: Per RFI 191 - Storm Drain $0.00

NA RESCINCED: Relocate HRSD Leak Detector Conflict $0.00

NA RESCINDED: Storm Drain Adjustments $0.00

TOTAL $2,647,397.87 $4,251,823.41

  Contract Addition
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Unit Price Item Quantities – Projected and Actual Overruns 

 

 
 
 

Unit Price Item Quantity Overruns (Projected Quantity Overruns)

Item Number Description
Projected 

Quantiy Overrun
Units Unit Price

Projected Cost 

Overrun

111 CLEARING AND GRUBBING 28.16 AC 7,700.00$            216,832.00$    

120 REGULAR EXCAVATION 37000.00 CY 29.00$                 1,073,000.00$ 

212 MINOR STRUCTURE EXCAVATION BOX CULVERT 1280.00 CY 35.00$                 44,800.00$      

505 BEDDING MATERIAL AGGR. NO. 25 OR 26 2700.00 TON 78.50$                 211,950.00$    

27500 GEOTEXTILE FABRIC 18090.00 SY 6.70$                   121,203.00$    

525 CONCRETE CLASS A3  MISC. 59.00 CY 2,913.26$            171,882.34$    

27550 STORMWATER MANAGEMENT DRAINAGE STRUCTURE SWM-1 22.00 LF 6,232.87$            137,123.14$    

9148 EROSION CONTROL STONE (CLASS A1), EC-1 810.00 SY 111.98$               90,703.80$      

9150 EROSION CONTROL STONE (CLASS I),  EC-1 2950.00 SY 147.48$               435,066.00$    

85003 UNDERCUT EXC @ TWICE REG EXC 33713.00 CY 50.00$                 1,685,650.00$ 

27321 PROTECTIVE COVERING EC-2 45000.00 SY 1.35$                   60,750.00$      

13570 NS RETAINING WALL MSE 5000.00 SF 56.37$                 281,850.00$    

2093 NS PRE-DRILLING OF WICK DRAINS 665000.00 LF 1.85$                   1,230,250.00$ 

515 TEMPORARY SHEET PILING 10000.00 SF 25.00$                 250,000.00$    

24283 POLICE PATROL 1200.00 HR 42.40$                 50,880.00$      

56052 BORED CONDUIT 4" 31580.00 LF 32.90$                 1,038,982.00$ 

56053 2" PVC CONDUIT 36330.00 LF 2.25$                   81,742.50$      

64424 PRESTR. CONCRETE PILES 24" 400.60 LF 80.00$                 32,048.00$      

64868 DRIVING TEST FOR 24" PRESTR. CONC. PILE 237.00 LF 150.00$               35,550.00$      

64416 PRESTR. CONCRETE PILES 16" 771.00 LF 65.00$                 50,115.00$      

40081 8" DI WATER MAIN 1220.00 LF 47.74$                 58,242.80$      

42080 8" PVC SAN PIPE 269.35 LF 157.15$               42,328.35$      

44301 NS FURNISH and INSTALL 24" LINSTOP 2.00 EA 73,658.52$          147,317.04$    

VARIOUS MISC ITEMS 621,935.05$    

TOTAL 8,170,201.02$ 
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Summary Unit Price Item Overruns: 

 
Current Projected Quantity Overruns  $ 8,170,201.02  
Actual Quantity Overruns   $ 6,356,818.26 
  Net Projected Quantity Overruns $ 1,813,382.76 
 

 

 

Unit Price Item Quantity Overruns (Actual Quantity Overruns)

Item 

Number
Description

Actual Quantiy 

Overrun
Units Unit Price Actual Cost Overrun

111 CLEARING AND GRUBBING 28.16 AC 7,700.00$             216,832.00$           

120 REGULAR EXCAVATION 17380.33 CY 29.00$                  504,029.57$           

505 BEDDING MATERIAL AGGR. NO. 25 OR 26 1762.48 TON 78.50$                  138,354.68$           

27500 GEOTEXTILE FABRIC 17137.32 SY 6.70$                    114,820.04$           

1482 48" CONC. PIPE 102.9 LF 208.18$                21,421.72$             

27550 STORMWATER MANAGEMENT DRAINAGE STRUCTURE SWM-1 8.5 CY 6,232.87$             52,979.40$             

9148 EROSION CONTROL STONE (CLASS A1), EC-1 614.26 LF 111.98$                68,784.83$             

9150 EROSION CONTROL STONE (CLASS I),  EC-1 2832.63 SY 147.48$                417,756.27$           

85003 UNDERCUT EXC @ TWICE REG EXC 33191.64 LF 50.00$                  1,659,582.00$        

10417 TACK COAT 725.27 EA 15.90$                  11,531.79$             

24602 REMOVE EXISTING (FENCE) 5604 LF 3.18$                    17,820.72$             

27321 PROTECTIVE COVERING EC-2 31995.82 EA 1.35$                    43,194.36$             

2093 NS PRE-DRILLING OF WICK DRAINS 622209 LF 1.85$                    1,151,086.65$        

64808 DRIVING TEST FOR PRESTRESSED CONCRETE PILES 12" 464 LF 55.00$                  25,520.00$             

27410 CHECK DAM, ROCK-TYPE I 30 LB 370.67$                11,120.10$             

27526 TURBIDITY CURTAIN,  IMPERVIOUS 1226 LF 18.02$                  22,092.52$             

515 TEMPORARY SHEET PILING 6106.43 LF 25.00$                  152,660.75$           

56052 BORED CONDUIT 4" 31261 EA 32.90$                  1,028,486.90$        

56200 TRENCH EXCAVATION ECI-1 2516 EA 4.59$                    11,548.44$             

64101 DYNAMIC PILE TEST (FRICTION PILES) 4.33 EA 3,000.00$             12,990.00$             

64416 PRESTR. CONCRETE PILES 16" 338 LF 65.00$                  21,970.00$             

64424 PRESTR. CONCRETE PILES 24" 400.6 LF 80.00$                  32,048.00$             

64868 DRIVING TEST FOR 24" PRESTR. CONC. PILE 237 LF 150.00$                35,550.00$             

61704 CORROSION RESISTANT REINF.STEEL (Plan Quantity) 5690 LB 1.80$                    10,242.00$             

40061 6" DI WATER MAIN 302 LF 42.31$                  12,777.62$             

40081 8" DI WATER MAIN 707.84 LF 47.74$                  33,792.28$             

40121 12" DI WATER MAIN 202 LF 83.54$                  16,875.08$             

40408 18" BEND 4 EA 2,820.91$             11,283.64$             

40992 NS 8" BEND 20 EA 515.36$                10,307.20$             

40992 NS 4" BEND 5 EA 2,766.65$             13,833.25$             

42080 8" PVC SAN PIPE 268.35 LF 157.15$                42,171.20$             

44301 NS FURNISH and INSTALL 24" LINSTOP 2 EA 73,658.52$           147,317.04$           

Various Misc Items 286,038.20$           

Total 6,356,818.26$        
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Submittals and RFI Status  
 

 
Total Number of Submittals = 461; Number of Submittals in review = 1; 

 

 
Total Number of RFI = 422; Number of RFI in review =2; 
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SCHEDULE  

 
• The Contractor submitted CPM schedule Update 11 with a data date of 05/25/2014 and is 

under review. Update 11 has the project completion on March 31, 2017 which meets the 
contact completion date. Although there are no current milestones that are required to be 
completed within the next 6 months (based on the late finish dates), we anticipate the 
milestone 1MS1020 Bridge B-616 to be completed by July 2014, close to its early finish date.   
   

Milestones  

 

 
 
Reviewed by: ____________ 

          Mike Prezioso, PE, CCM, MBP  
 

cc:  Kevin Lundgren, PE, City of Chesapeake 
Leon Malczewski, CCM, MBP 

Early Finish Late Finish Early Finish Late Finish

    1MS1010 Access Road C Complete Not Completed 10/16/2014 1/19/2015 11/13/2014 1/19/2015

    1MS1020 Bridge B-616 Complete Not Completed 7/17/2014 8/20/2015 6/13/2014 8/20/2015

    1MS1030 Great Bridge Blvd Through Ramps complete Not Completed 3/4/2016 3/31/2017 3/9/2016 3/31/2017

 1MS1040 B615 Complete Not Completed 12/17/2015 3/31/2017 12/21/2015 3/31/2017

 1MS1045 B614 Complete Not Completed 12/17/2015 3/31/2017 12/21/2015 3/31/2017

    1MS1110 Ramp N Complete Not Completed 7/17/2014 8/20/2015 8/13/2014 8/20/2015

 1MS1120 Ramps P & J Complete Not Completed 8/21/2014 8/20/2015 9/16/2014 8/20/2015

    1MS1130 Ramp I Complete Not Completed 6/12/2014 9/30/2015 7/11/2014 9/30/2015

    1MS1140 Ramp M Complete Not Completed 8/8/2014 9/30/2015 9/10/2014 9/30/2015

    1MS1150 Shift Traffic to Phase 2 (Ramps I, L, M, P & under K Complete) Not Completed 10/14/2014 8/20/2015 11/7/2014 8/20/2015

    2MS1110 B-609 Complete Not Completed 1/19/2015 1/19/2015 1/16/2015 1/19/2015

    2MS1120 B-610 Complete Not Completed 12/31/2014 3/31/2017 12/29/2014 3/31/2017

    2MS1130 B-611 Complete Not Completed 11/20/2014 1/19/2015 11/20/2014 1/19/2015

    2MS1140 Shift Traffic to B-609 Not Completed 1/19/2015 1/19/2015 1/16/2015 1/19/2015

    2MS1150 Ramp H Complete Not Completed 12/31/2014 1/19/2015 12/29/2014 1/19/2015

    2MS1160 Ramp G Complete Not Completed 12/17/2014 1/19/2015 12/22/2014 1/19/2015

    2MS1170 B-608 Complete Not Completed 3/31/2017 3/31/2017 3/28/2017 3/31/2017

    2MS1180 Close Ramps G, H, Dominion Lakes & DetourA Not Completed 1/19/2015 11/21/2016 1/16/2015 11/21/2016

    2MS1190 Ramp F & Bainbridge Blvd. Complete Not Completed 5/3/2016 3/31/2017 5/5/2016 3/31/2017

    334EW1170 Ramp G, to Box Culvert Complete Not Completed 7/2/2014 1/19/2015 7/8/2014 1/19/2015

    361EW1200 Station 361 to B614/B615 Complete SB Not Completed 5/3/2016 3/31/2017 5/5/2016 3/31/2017

    361EW1480 Station 361 to B614/B615 Complete NB Not Completed 12/17/2015 3/31/2017 12/21/2015 3/31/2017

    361EW1650 609 Abutment B through Ramp H Complete Not Completed 12/31/2014 1/19/2015 12/29/2014 1/19/2015

    3MS1011 Ramps C & D Available for B-609 traffic Not Completed 1/27/2015 6/24/2015 1/9/2015 6/24/2015

    3MS1020 Phase 3 Complete Not Completed 7/6/2016 3/31/2017 7/8/2016 3/31/2017

    3MS1030 Cedar Road/Moses Grandy Complete Not Completed 1/4/2016 3/31/2017 1/4/2016 3/31/2017

    612-M9000 B612 Complete Not Completed 1/4/2016 3/30/2017 1/4/2016 3/30/2017

    613-M9000 B613 Complete Not Completed 11/19/2015 3/30/2017 11/17/2015 3/30/2017

    GBMS1050 Great Bridge Blvd Phase 1 Complete Not Completed 9/4/2014 8/20/2015 10/3/2014 8/20/2015

    MS0020 Contract Completion Not Completed 3/31/2017 3/31/2017 3/29/2017 3/31/2017

    MS1020 Early Completion Not Completed 9/22/2016 9/22/2016 9/22/2016 9/22/2016

    RKEW4150 Ramp K Complete Not Completed 9/3/2014 8/20/2015 8/7/2014 8/20/2015

    RLEW1080 Place Traffic on completed Ramps R & L Not Completed 7/6/2016 3/31/2017 7/8/2016 3/31/2017

    RLEW1230 Ramp L Under K Complete Not Completed 5/29/2014 8/20/2015 7/1/2014 8/20/2015

    ROUT1090 Ramp O Complete Not Completed 10/14/2014 8/20/2015 11/7/2014 8/20/2015

    AHEW1080 Access Road H Complete Completed 7/26/2013

    609-D1010 Clearing and Access Complete Completed 3/22/2013

    RKUT4110 Ramp K Utilities Complete Completed 6/10/2013

    RNEW1000 Ramp N Ground Improvements (Tied to  RKEW4050) Completed 1/10/2014

    2MS1100 Shift Traffic To Detour A Completed 10/6/2013

    3MS1000 Traffic to Temp Ramp A & B Completed 1/25/2014

Activity ID StatusActivity Name
April 2014 Update 10 May 2014 Update 11

Actual Finish



 

Report as of May 31, 2014 
  (Submitted 06/18/2014) 

Attachement: Progress Photos 

 

 
05/02/2014 Looking North at B609 NB from Elizabeth River Southern Bank 

 

 

 
05/22/2014 B609 Main Span Under Construction NB from Eliz. River Southern Bank 

 
 



 
05/02/2014 Construction of B612 & B613 Abutment B Piles (Cedar Rd.)

 
05/22/2014 Construction of B612 & B613 Pier 2 (Cedar Rd.) 



 
05/02/2014 B608 Girder Placement B608 on Bent Caps 

 
05/22/2014 B608 Girder Placement on Bent Caps 



 

 
06/10/2014 B609 Navigation Span and Existing Steel Bridge - Looking South 

 
05/22/2013 B609 Bridge Deck and Railing 



 
05/24/2014 B609 Navigation Span Drop-In Girders - Looking East  

 

 
05/20/2014 Storm Water Management Basin No. 2 at Access C looking south 



 
05/20/2014 Soil Nail Wall construction at Ramp P 

 

 
05/22/2014 B609 Bridge Deck and B608 Bent Caps Looking South 


