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1. PROJECT STATUS (Schedule and Budget)

Schedule Budget
Contract Type Fixed Date Original Contract Value $188,070,320
Fixed Contract Completion Date 04/01/2017 | Exposure (Pending Change Orders) $106,456
Contract Duration (Days) 1,546 | Expenditures (Approved Change Orders) $7,110,538
Time Extension (Days) 0 | Exposure (Projected Quantity Overruns) $553,875
Current Contract Duration (Days) 1,546 | Expenditures (Actual Quantity Overruns) $11,095,096
Notice to Proceed 01/07/2013 | Current Estimated Contract Value $206,936,285
First Day of Work 01/07/2013 | Amount Paid Prior Periods $187,767,927
Contract Days Elapsed 1333 | Amount Paid this Period $2,904,719
Contract Days Remaining 213 | Cumulative Amount Paid $190,672,646
Estimated Completion Date 04/01/2017 | Value Stock Piled Materials $3,153,517
Total Contract Cost to Date $193,826,163
% Contract Work Complete 93%
% Contract Days Elapsed 86% | % Current Estimated Contract Value Paid (Not 91%
Including Stored Materials)
% Contract Time Remaining 14% | % Current Estimated Contract Value 9%
Remaining
100%
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Cumulative amount paid vs Time Elapsed (NTP to August 31, 2016)
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MBP

Report as of August 31, 2016
(Submitted 09/16/2016)

SCHEDULE
Actual Percent Work Completed vs. Planned Percent Completed (All Activities)
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P Report as of August 31, 2016
" B (Submitted 09/16/2016)

BUDGET

Actual Contract Cost to Date vs. Planned Contract Cost to Date
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MBP

Report as of August 31, 2016
(Submitted 09/16/2016)

2. SIGNIFICANT ACCOMPLISHMENTS THIS MONTH (August 1-August 31, 2016)

ELIZABETH RIVER

Cedar Road

Great Bridge Bivd.

Bainbridge Boulevard

S Access Road H

U e

To Chesapeake Expressway South

(Ramp K)

. . . B612 - Dominion Blvd SB over Cedar Road/Moses

Bridge Descriptions T Grandy Toat ;

B608 - Dominion Blvd SB over Elizabeth River B613 - Dominion Blvd NB over Cedar Road/Moses

Grandy (Completed)

B609S - Dominion Blvd NB over Elizabeth River B614 - Dominion Blvd SB over Great Bridge Blvd
(Completed)

B610 - Dominion Blvd SB over relocated B615 - Dominion Blvd NB over Great Bridge Blvd
Bainbridge Blvd. (Completed)

B611 - Dominion Blvd NB over Dominion Lakes B616 - Dom. Blvd./Rte. 168 SB Ramp over Great
Blvd/Relocated Bainbridge Blvd. (Completed) Bridge Blvd. to 1-64 Ramp (Completed)

Prime Contractor

DBC Joint Venture: (McLean Contracting Co, RR Dawson Bridge Co, Bryant Contracting Inc. and EV Williams Inc.)

Bridge Construction:

B609 (Dominion Blvd NB over Elizabeth River) — 100% Complete:
e Substantially completed Bridge B609 on 12/15/2014

B608 (Dominion Blvd SB over Elizabeth River) — Approximately 85% Complete:

e Continued placing concrete for bridge decks south of Eliz. River and navigation span

B616 (Dom. Blvd./Rte. 168 SB Ramp over Great Bridge Blvd. to I-64 Ramp) 100% Complete:

e Substantially completed Bridge B616 on 9/29/2014

B610 and B611 (Dominion Blvd SB and NB over relocated Bainbridge Blvd) — 100% Complete:

e Opened B611 for traffic on 12/15/2014
e Opened B610 for traffic on 6/20/2016

B612 and B613 (Dominion Blvd SB and NB over Cedar Road/Moses Grandy) - Approximately 93% Complete:

Dominion Boulevard Improvement — City of Chesapeake
Page 4 of 15



Report as of August 31, 2016
M B P (Submitted 09/16/2016)

e B613 completed and opened to traffic (temporary traffic configuration)

¢ B612 completed deck construction and approach slabs, and began preparation to construct the bridge parapet
walls.

B614 and B615 (Dominion Blvd SB and NB over Great Bridge Blvd.) - Approximately 100% Complete

Roadway Construction (DBC, Inc.):
e Continued construction of roadway at the north and south ends of the project, including Cedar Road and Great
Bridge Boulevard.

Major Subcontractors
e Bissette Construction Corp
- Continued placing concrete curb and sidewalk along Cedar Road and Moses Grandy Trail

e Virginia Sign and Lighting
- Continued placing concrete foundations for Overhead Sign Structures and erecting signs

e Virginia Paving Co.
- Continued preparations for paving on Cedar Road/Moses Grandy Trail and Dominion Blvd Mainline

e Reliance Concrete Contractors
- Continued placing concrete for moment slabs, F barrier walls, and curb at various locations.

e Lasting Coastline Inc.
- Continued placing concrete barrier on various MSE Walls

e Roche Bros.
- Continued constructing MSE walls at bridge abutments, and MSE Wall Nos. 20 and 21

Dominion Boulevard Improvement — City of Chesapeake Page 5 of 14



Report as of August 31, 2016

(Submitted 09/16/2016)

Key Operations Underway
m07/31/2016 08/31/2016

98%

Elizabeth River Bridge SB Elizabeth River Bridge SB (Deck) Storm Drain
(Girders)

100%
96%
I 95% 96
926% | ¥
| 94%
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|
92%
| 0%
90%
88% |
86% |

28% 98%

MSE Walls

3. PROJECT KEY OPERATION STATUS as of 08/31/2016

Key Operations Completed Month Completed
Elizabeth River Bridge NB (Bent Caps) Aug-13
Elizabeth River Bridge NB (Piles) Sep-13
Open Detour A Oct-13
Elizabeth River Bridge NB (River Footings) Nov-13
Opened relocated Dom Blvd. at Cedar Road Jan-14
Partially opened Access A and Access AA Mar-14
Opened Blake Street Apr-14
Completed Setting Navigation Span Beams May-14
Opened permanent intersection for Access A/AA at Cedar Road. Jun-14
Completed Stage 1 Post-Tensioning for B609 spliced Girders Jul-14
Completed Dominion Lakes Blvd. entrance Aug-14
Completed Driving Piles at B610 and B611 Aug-14
Completed Soil Nail Wall construction Sep-14
Completed B609 Spliced Girder Post Tensioning Oct-14
Completed Bridge decks for B609 Nov-14
Opened B609 and B611 on Dec. 15th Dec-14
Completed all Test Piles Mar-15
Completed all Ground Improvement Piles Jun-15
Completed installing wick drains Jun-15
Completed all pile driving operations Sep-15
Completed placing all concrete bridge footings Nov-15
Opened B613 on Feb. 3™ Feb-16
Completed all settlement monitoring Mar-16
Completed Factory Acceptance Testing for tolling system Apr-16
Opened B610 for traffic Jun-16

Dominion Boulevard Improvement — City of Chesapeake
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Report as of August 31, 2016
M B P (Submitted 09/16/2016)

MAINTENANCE OF TRAFFIC
Lane Closures

e Various temporary lane closures throughout project including night-time closures to minimize impacts to
motorists

e Traffic on Dominion Blvd. shifted to B613 for SB traffic and NB traffic currently using new ramps

CEDAR ROAD INTERCHANGE - TRAFFIC MODIFICATIONS

(OPENING DOMINION BLVD BRIDGE OVER CEDAR RD)

NEW RAMPS UNDER CONSTRUCTION -

< ANTICIPATED OPENING FEBRUARY 2016, PENDING WEATHER

|

| - ALl WILL BE SHDE OF THOM TO THE EAST SIDE
| -~ SOUTHBOUND DOMINION ELVD THRU TRAFFIC WILL USE THE ROAD

[ - WILL UsE TO THE CURRENT TRAFFIC PATTERN AT DOMINION LAKES)

| ~ EMABLES ALL THIR TRAFFIC T AVOHD THE TRAFFIC SIGNAL AT CTOAR ROAD

Traffic at Dominion Blvd/Cedar Road Intersection

¢ Northbound and southbound Dominion Blvd. traffic continues to use the new bridge B609 over Elizabeth River.
Bainbridge Blvd traffic is able to access Dominion Blvd via the newly constructed Dominion Lakes Blvd
interchange.

Opening Dominion Lakes Blvd Interchange
Beginning June 20, 2016

NOTES:

® ALLTHROUGH TRAFFIC FOR NORTHBOUND AND SOUTHBOUND WILL USE THE
BRIDGES OVER DOMINION LAKES BLVD.

® ALL ON/OFF RAMPS WILL BE DPENED IN THEIR FINAL CONFIGURATION

® TEMPORARY PAVEMENT MARKINGS AND TRAFFIC CONTROL DEVICES WILL
MAINTAIN A SINGLE LANE NORTHBOUND AND SOUTHBOUND

Arrows show traffic patterns at Dominion Lakes Interchange

Dominion Boulevard Improvement — City of Chesapeake Page 7 of 14



Report as of August 31, 2016
MBP (Submitted 09/16/2016)

e Traffic on Dominion Blvd. is temporarily shifted to the ramps to enable construction of the new Great Bridge
Blvd Interchange.

DOMINION BOULEVARD TRAFFIC
WILL SHIFT TO THE RAMPS TO
ENABLE CONSTRUCTION OF THE
NEW INTERCHANGE TOBEGINAT |8
GREAT BRIDGE BOULEVARD

=  NEWTRAFFIC PATTERN
ROAD CLOSED / WORN ZONE

DOMINION BOULEVARD TRAFFIC
SHIFTTO THE RAMPS

Traffic at Dominion Blvd./Great Bridge Blvd. Intersection

Dominion Boulevard Improvement — City of Chesapeake Page 8 of 14



Report as of August 31, 2016
MBP (Submitted 09/16/2016)

4. ANTICIPATED WORK PLANNED FOR NEXT MONTH (09/01/16 — 09/30/16)

DBC Joint Venture
e B608 (Dominion Blvd. SB Bridge over Elizabeth River)
- Continue placing deck concrete for final three spans north of the river
e Complete the navigation span parapets, and construct the overlay for the navigation span.B612 (Dominion Blvd
SB over Cedar Road/ Moses Grandy)
- Complete bridge construction
e Continue roadway construction at Great Bridge Boulevard and Cedar Road, and begin final asphalt paving
throughout the project.

Roche Brothers
e Complete tie-ins of MSE Walls to bridge abutments
o Complete construction of MSE Wall Nos. 7, 20, and 21.

Reliance Concrete Contractors Inc.
e Continue placing curb and gutter at various locations
e Continue concrete placement for moment slabs at various MSE Walls

Virginia Sign and Lighting
e Continue installing sign foundations at various locations
e Continued installing lighting conduits, poles and controls
e Continue placing foundations for Overhead Signs

Virginia Paving
e Continue paving Dominion Blvd mainline and various ramps

Lasting Coastline
e Continue placing F-shaped barriers on various MSE Walls

Dominion Boulevard Improvement — City of Chesapeake Page 9 of 14



Report as of August 31, 2016

“BP (Submitted 09/16/2016)
5. CHANGE ORDERS AND QUANTITY OVERRUNS
Requested Change Orders
Change Order Exposure from e
Number Scape Change Orders ($) from Chanas
Orders (5]
01|Add Flaggers & Portable Ch bl Signs $91,071.25
02 Replace Porous fill with strip drains at MSE Walls {51,444, 802.94)
BE08 & B609 Bridge Footings ($810,117.50)
04 |Add'l electric service per plan Rev. 1/18/2013 5139,651.02I
05 |Add #S7 stone to the contract $851,600.00
06|Add Trainees to the contract $45,000.00
072" HDPE Conduit - Bored 525,747.68
08/8" Sanitary Force Main Under Wetlands $22,601.25
09,8609 Pier 14 Pile Modif. $831,940.75
10 Temp. Signal at Bainbridge and Sta. 55+50 $73,977.55
11/Type D bl kings for Concrete 547,400.00
12|Remaval of Cancrete Barriers (512.50/LF) $6,000.00
13 Ramp K/MSE Wall 22 Wick Drains £305,633.61
14 fR | of Existing Sound Wall $72,643.23
15 Di | of L jitabl | {base on 140,000 cy) $6,025,600.00
16 |MSE Walls at Bridge Ab B610-B615 ($239,207.30)
17|Delete Aesthetic Treatment ($1,838,302.58)
18 |4 inch water meters at Great Bridge & Cedar 510,772.06
1 I ion of the Pressure Sensor Telemetry Cabinet; 8/29/2013 1o DBC $23,457.35
20|Water Meter Vault at DR-1150-1 $11,157.98
21 |Anti-Graffiti Paint - 8/26 Rec'd DBC's Revised Scope $219,823.36
2216 inch line Repairs at d $18,116.70
23 |Temp. Street lights at Cedar/Domi Blvd 16,717.73
24 |50il Nail wall 5247,184.50
25(12" x 12" x 8" Junction Boxes $36,026.55
26 il of Leak Detectors Water/Sewer Casings 547,359.48
27 |New High Mast Light Assembly 560,454.18
28 |Grass Cutting $152,556.48
29 |Missing Pay items: RW2, RW3, Impact Attenuators $361,862.19
30 MEM MC-38 Ehlh Curb with Conc. Curb (VEP 07) -$39,402.03
31 Existing Sign Structures $6,192.66
32|GP5 As-Builts of Utilities 584,527.20
33 |Plan Revision No. 14 Additional Work $476,877.44
34/50il Nail Walls - Additional Work 5$141,766.40
35 |Replace existing junction boxes 515,192.04
36 |Wireless System Coaxial Cable for Traffic Signals 522,085.04
37|MSE Wall Redesi 5318,630.21
38 [Conflict hole at 4" Sanitary Force Main 58,095.62
39|CCW Type D Lighting Control Cabinets $125,028.30
40|Bored conduit for Utility Relocations at B614/B615 599,564.40
41|Obstruction at 18" Jack and Bore 524,795.13
42 |VDOT VMS Sign /Reinstall $66,935.33
VM5 Cond Cable L d with CO 42 VM5 I
43 [VEP No. 9 MSE Wall i.l.o. RW-3 Wall (Credit) 1535,987.69]
44 |Temporary Drainage at Detour A 517,634.06
45 |Additional Restrained $10,793.22
46|0b tions b 5tr. 23N-1 and 23N-2 $19,240.31
47 |Additional Work d with Revision 10 $36,767.40
48|24" Waterline tie-in delays at Cedar Road $16,731.79
Additional Cost 16" line Tie-in at River (Combined with CO 48)
ine Joint at Great Bridge Blvd. 54,701.38
50|Elec. r for Ped. Tunnel Lightng and High Mast Lightin $52,346.60)
51|Plan Revision No 12 Add’| Cost Savings Ref. VEP 6 IS!I,SQ!.dSlI
52|Plan Revision Nos. 19,194, and 21 57,344.33
53 |Plan Revision No. 12 Add'l Wick Drains, Mob, I Plates 10,463.63
54 B609 Pier No. 3-8 Rebar Changes to Caps
55|18 inch Storm Pipe MSE Wall & Str. 10-1 to 10-5

56 |Payment for Pile Cutoffs 520,143.81
57|Plan Rev. Nos. 28 and 29 Parcel 515,538.71
58 |VPDES Permit Re-application and Maintenance Fee $16,054.34
32-10 Add. $8,803.44
60|DMS Post Structure Repl. 545,846.75
'VMS Meter Pedestal Ref. Plan Rev. No. 11 [C with CO 60)
61|Plan Rev. 26 Entrance 9N-2; Reloc Sanitary Force Main Ramp CA 5‘}0,303.02|
62|Dema of Pancel 011 Structures $21,694.26
63 |Changes to Lakes Signage 534,784.15
I of Verizon Vaults and Pedestals $61,619.56/
65|Plan Rev. No. 8 8" PVC Sewer $11,775.66)
66 |Removal of Underground Water Storage Tanks 514,410.47
67|C ion of Existing Sewer Laterals to New, Relocated Sewer Main 57.534.44
6824" x 6" Reducer for Additional Fire Hydrant $3,920.93
J/Salvage Existing Signal $32,350.65
70|Plan Revision No. 15 Additional Work $22,694.43
(TBD)[Plan Revision No. 13 Additional Work 519,456.14
(TBD)|Remove Exi Sign D704 & D14 $8,214.60/
(TED)|B612 Pier 1 Additional Pile Cost $51,460.13
(TBD) Additional Asbestor Bridge Demo $8,457.11)
(TBD)|Cedar Rd. Underbridge Tratfic Signal Conduits 577,192.23
(Tl of VEP No. 1 Work Order No. 3 (Credit) [5247,414.50)
TOTAL $106,456.00)  $7,110,538.29
Dominion Boulevard Improvement - City of Chesapeake Page 10 of 14



Unit Price Item Quantities — Projected and Actual Overruns
*

Report as of August 31, 2016
(Submitted 09/16/2016)

. - : . .
111[CLEARING AND GRUBBING 28.16|AC s 7,700.00 | ¢ 216,832.00
120IREGU|_,QR EXCAVATION 43621)CY S 29.00 | & 1,265,009.00
212 MINOR STRUCTURE EXCAVATION BOX CULVERT 1280/CY ] 35.00 | ¢ 44,800.00
505 |BEDDING MATERIAL AGGR. NO. 25 OR 26 2800{TON $ 78.50 | ¢ 219,800.00

27500|GEOTEXTILE FABRIC 26054.67|SY s 670 [ ¢ 174,566.29
525|CONCRETE CLASS A3 MISC. B84|CY 5 291326 | § 244,713.84
1242|24" CONC. PIPE Ta4|LF S 76.22 | § 56,707.68
2192/30" X 19" ELLIPTICAL CONC. PIPE 341|LF s 150.00 | $ 51,150.00
27550 STORMWATER MANAGEMENT DRAINAGE STRUCTURE SWM-1 23|LF $ 6,232.87| $ 143,356.01
9148 [EROSION CONTROL STONE (CLASS Al), EC-1 978(SY S 11198 | § 109,516.44
9150 EROSION CONTROL STONE (CLASS ), EC-1 3705(sY S 147.48 | § 546,413.40
85003 |UNDERCUT EXC @ TWICE REG EXC 36145.05|CY 5 50.00 | & 1,807,252.50
10636 ASPHALT CONCRETE TY. 5M-9.5D 1750|TON H 75.00 | § 131,250.00
10128 AGGR. BASE MATL. TY. | NO. 218 30931 |TON 3 28.23| § 873,182.13
10417|TACK COAT 2180|GAL S 15.90 | § 34,662.00
10630 |FLEXIBLE PAVEMENT PLANING 34400(5Y H 223 |5 76,712.00
12940 ENTRANCE GUTTER CG-2D 427.4|5Y L 7073 | & 30,230.00
13487 |MEDIAN BARRIER MB-8A TYPE Il 572|LF s 162.83 | $ 93,138.76
22643 |FENCE FE-CL 3800|LF s 12.19($ 46,322.00
51910 SAW CUT 17753|LF S 207 |8 36,748.71
24703 NS REMOVE EXIST. (PIPE) 1977|LF 5 25945 51,283.38
9151 EROSION CONTROL STONE, EC-1 (STD. PG-3 TYPE I, CLASS 1) 3975y S 83.27 | § 33,058.19
27321 PROTECTIVE COVERING EC-2 86383|S‘|" s 135 (¢ 116,617.05
13570 NS RETAINING WALL SOIL NAIL 526|5F -] 200.04 | § 125,225.04
13570|NS RETAINING WALL TEMPORARY 12160|SF $ 30.00/ $ 364,800.00
2093 |NS PRE-DRILLING OF WICK DRAINS 944854.005|LF 3 1.85 & 1,747,979.91
64808 DRIVING TEST FOR PRESTRESSED CONCRETE PILES 12" 1319|LF 3 55.00| 72,545.00
27102 |REGULAR SEEDING 2000|LB $ 15.00( § 30,000.00
39004 |NS TEMPORARY SEEDING 2500(LB S 15.00 | § 37,500.00
515|TEMPORARY SHEET PILING 10000|sF S 25.00 | § 250,000.00
10065 AGGR. MATL. NO. 1 1000|TON s 3591 |§ 35,910.00
24278|GROUP Il CHANNELIZATION DEVICES 427050|DAY $ 0.14 | 5 59,787.00
24283 |POLICE PATROL 3200|HR S 42.40 | 5 135,680.00
54242 TEMP. PAVE. MARKER 2 WAY 3650(EA 5 795)% 29,017.50
54550|CONSTR. PAVE. MARK. (TY. F, CL 1) 4" 425100|LF H 0.25 |5 106,275.00
56052 |BORED CONDUIT 4" 31580(LF L 3290 | $ 1,038,982.00
56053|2" PVC CONDUIT 42330(LF 5 2258 95,242.50
56055(4" PVC CONDUIT 12393.04/LF 5 4815 59,610.52
55588|IN-GRADE JUNCTION BOX (JB-51, 52 OR 53) 30|EA s 1,500.00 | § 45,000.00
64416 PRESTR. CONCRETE PILES 16" 786|LF s 65.00 | 5 51,090,00
61704 |CORROSION RESISTANT REINF.STEEL (Plan Quantity) 17439.2|LB B 2.00]$ 34,878.40
64424 |PRESTR. CONCRETE PILES 24" 400.6|LF 5 80.00 | 5 32,048.00
64868 |DRIVING TEST FOR 24" PRESTR. CONC. PILE 237|LF 4 150,00 % 35,550.00
64416|PRESTR. CONCRETE PILES 16" 570.77|LF 5 65.00| 37,100.05
40081 (8" DI WATER MAIN 1220|LF 5 47.74 | § 58,242.80
40992 NS 4" BEND 11[EA s 2,766.65 | § 30,433.15
42080(8" PVC SAN PIPE e 269.351F | § 157.15 42328.3525
41982 NS 4" OFFSET 6/EA 5 4,705.65 | $ 28,233.90
44301 NS FURNISH and INSTALL 24" LINSTOP 2 EA | S 73,658.52 147317.04
38900 N5 SALTMARSH CORDGRASS, 2" PLUG 29671 EA|S 185 57858.45
42080|8" DI SAN PIPE 365 LF | & 93.51 34131.15
13570|NS Retaini g Wall MSE 3654 SF| S 55.09 201298.86
Miscellaneous 5 221,585.32

Total S _-_1'1,_5.48,9?1,32

Summary Unit Price item Overruns:
Current Projected Quantity Overruns
Actual Quantity Overruns
Net Projected Quantity Overruns

Dominion Boulevard Improvement — City of Chesapeake

$11,648,971.32

$11,095,095.95
$ 553,875.37
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Report as of August 31, 2016
(Submitted 09/16/2016)

111 CLEARING AND GRUBBING 2816 AC 5 S 216,832.00
120 REGULAR EXCAVATION 4a18862CY § $  1,281,469.98
212 MINOR STRUCTURE EXCAVATION BOX CULVERT 1233.83 CY s s 43,184.05
505 BEDDING MATERIAL AGGR. NO. 25 OR 26 2689.74 TON 5 s 211,144.59
27500 GEOTEXTILE FABRIC | 26020.98 5¥ 5 670 S 174,340.57
525 CONCRETE CLASS A3 MISC, 76.55 CY $ 291326 | $ 223,010.05
1182 18" CONC. PIPE 498 LF [ 57.46 $ 28,615.08
1242 24" CONC. PIPE 484.11 LF g 7622 $ 36,898.86
1482 48" CONC. PIPE 100.9 LF S 208.18 $ 21,005.36
2192 30" X 19" ELUPTICAL CONC. PIPE 341 LF S 150.00 $ 51,150.00
2292 45" X 29" ELLIPTICAL CONC. PIPE 48 LF S 252.39 $ 12,114.72
6818 DROP INLET DI-3B, L=6' 3 Ea $ 519630 S 15,588.90
8271 DROP INLET DI-10K TYPE Il L=6' 2EA S 563348 S 11,266.96
8512 DROP INLET DI-148 TYPE |, L=10' 3 EA S 596483 S5 17,894.49
27550 STORMWATER MANAGEMENT DRAINAGE STRUCTURE SWM-1 229 LF $ 623287 $ 142,732.72
9056 MANHOLE MH-10R MH-2 18 LF H 85396 S 15,371.28
24825 NS MODIFY EXISTING STRUCTURE B EA $  2,869.02 $ 22,952.16
9148 EROSION CONTROL STONE (CLASS A1), EC-1 917.27 SY S 11198 $ 102,715.89
9150 EROSION CONTROL STONE (CLASS 1], EC-1 3805.71 s¥ H 147.48 $ 561,266.11
85003 UNDERCUT EXC @ TWICE REG EXC 36315.83 CY S 50.00 $  1,815,791.50
10636 ASPHALT CONCRETE TY. 5M-9.5D 36817 TON  § 7500 5 27,612.75
10128 AGGR. BASE MATL. TY. | NO. 218 32737.77TON  § 2823 $ 924,187.25
10417 TACK COAT 125861 GAL  § 1590 $ 20,011.90
10630 FLEXIBLE PAVEMENT PLANING 37606 69 57 S 223 S 83,862.92
12940 ENTRANCE GUTTER CG-9D 41869 sy H 7073 $ 29,613.94
13487 MEDIAN BARRIER MB-BA TYPE Il 451 LF ] 162.83 $ 73,436.33
22643 FENCE FE-CL 1509 LF S 1219 | $ 18,394.71
24602 REMOVE EXISTING (FENCE) 6771 LF s 318 | $ 21,531.78
51910 SAW CUT 21076 LF s 207 % 43,627.32
24703 NS REMOVE EXIST. (PIPE) 2085 LF S 2594 S 54,084.90
9151 EROSION CONTROL STONE, EC-1 (STD. PG-3 TYPE I, CLASS 1) 635.79 SY 5 83.27 ' S 52,942.23
27321 PROTECTIVE COVERING EC-2 84577.03 5Y S 135 . § 114,178.99
13570 NS RETAINING WALL SOIL NAIL 626 SF S 20004 $ 125,225.04
13570 NS RETAINING WALL TEMPORARY 12082.3 5F 5 30.00 $ 362,469.00
2093 NS PRE-DRILLING OF WICK DRAINS 944854 LF 5 185 5 1,747,979.90
64808 DRIVING TEST FOR PRESTRESSED CONCRETE PILES 12" 1313 LF s 55.00 $ 72,215.00
63412 PRESTRESSED CONCRETE PILES 12* -9144 LF s 2000 5 us:,aao.ooﬁ
272 SELECT MATERIAL, TYPE | 398.09 CY S 59.57 $ 23,714.22
27102 REGULAR SEEDING 31644618 § 15.00 $ 47,466.90
39004 NS TEMPORARY SEEDING 2587 LB 5 1500 $ 38,805.00
27410 CHECK DAM, ROCK-TYPE | | 31EA S 37067 $ 11,490.77
27526 TURBIDITY CURTAIN, IMPERVIOUS 1426 LF 5 18.02 $ 25,696.52
515 TEMPORARY SHEET PILING I 6806.43 SF H 25.00 $ 170,160.75
10065 AGGR. MATL. NO. 1 773.3092 TON 3591 $ 27,769.53
24278 GROUP Il CHANNELIZATION DEVICES 328125 DAY | $ 0.14 $ 45,937.50
24283 POLICE PATROL 4193.35 HR 5 42.40 S 177,798.04
54240 TEMP. PAVE. MARKER 1 WAY 3399 EA § 795 $ 26,982.30
54242 TEMP. PAVE. MARKER 2 WAY 3212EA 795 | $ 25,535.40
54550 CONSTR. PAVE. MARK. (TY. F, CL I} 4" 503923.77 LF S 025 S 125,980.94
56052 BORED CONDUIT 4 31261 LF s 3290 $ 1,028,486.90
56053 2" PVC CONDUIT 438515 LF s 235'$ 98,665.88
56055 4" PVC CONDUIT 10537 1F ] 481 $ 50,682.97
56200 TRENCH EXCAVATION ECI-1 4041 LF S 459 $ 18,548.19
55588 IN-GRADE JUNCTION BOX (1B-51, 52 OR 53) 46 EA $  1,50000 S 69,000.00
64416 PRESTR. CONCRETE PILES 16" 707 LF S 6500 $ 45,955.00
536 NS CONCRETE CLASS AS, SPLICED GIRDER DECK, 5 KSI 24 cy S 65000 $ 15,600.00
61704 CORROSION RESISTANT REINF.STEEL (Plan Quantity) 17439 (8 s 200 $ 34,878.00
64101 DYNAMIC PILE TEST (FRICTION PILES) | 4.333 A $  3,00000 $ 12,999.00
64416 PRESTR. CONCRETE PILES 16" 338 LF 5 65.00 $ 21,970.00
66120 COFFERDAM -21EA $ 2750000 5 (577,500.001]
64868 DRIVING TEST FOR 24" PRESTR. CONC. PILE 238 LF s 15000 $ 35,700.00
60404 CONCRETE CLASS A4 246 Y s 580.00 $ 14,268.00
60404 CONCRETE CLASS Ad 25.7 cv s 580,00 $ 14,906.00
654101 DYNAMIC PILE TEST (FRICTION PILES) 3.333 EA $ 500000 S 16,665.00
64416 PRESTR. CONCRETE PILES 16" 335 LF 5 60.00 $ 20,100.00
66921 NS BRIDGE SUB-STRUCTURE PRE-BORING (16" PRESTRESSED i 460 LF s 2500 5 11,500.00
64416 PRESTR. CONCRETE PILES 16" 0 569 LF S 65.00 5 36,985.00
64824 DRIVING TEST FOR 16" PRESTR. CONC. PILE 191 LF s 10000 $ 19,100.00
64824 DRIVING TEST FOR 16" PRESTR. CONC. PILE : 190 LF S 100,00 $ 19,000.00
61704 CORROSION RESISTANT REINF.STEEL (Plan Quantity) [ 5690 LB s 1.80 S 10,242.00
40061 6" DI WATER MAIN [ 483 LF s 4231 $ 20,435.73
40081 8" DI WATER MAIN L 753.84 LF s a7.74 S 35,988.32
40121 12" DI WATER MAIN 5 202 1 s 8354 S 16,875.08
40161 16" DI WATER MAIN | 147 F S 86.80 S 12,759.60
40408 18" BEND L 4 EA 5  2,82091 $ 11,283.64
40992 NS 8" BEND [ 26 EA 5 51536 $ 13,399.36
40992 NS 4" BEND 9EA $ 276665 S 24,899.85
45572 18" STEEL ENCASEMENT PIPE I -42 LF S 36539 S :15,345.331I
42080 8" PVC SAN PIPE ' 3165 LF s 157.15 S (4,973.80)
41982 N5 4" OFFSET 6 EA S 470565 $ 28,233.90
44301 NS FURNISH and INSTALL 24" LINSTOP ' 2EA $ 7365852 S 147,317.04
66127 DRY RIPRAP CLASS |, 26" DEPTH -77.19TON  § 59.17 $ (4,567.33)
38900 NS SALTMARSH CORDGRASS, 2" PLUG [ 29671 EA 5 195 | $ 57,858.45
40992 3" BEND ' 5 EA $ 216993 % 10,849.65
42080 8" DI SAN FIPE L 365 LF 5 9351 $ 34,131.15
40006 2" WATER SERVICE LINE 198 LF s 54.25 5 10,741.50
= Misc S 336,281.13
Total $  11,095,095.95
e —
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Report as of August 31, 2016

MBP

RFI AND SUBMITTAL STATUS
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Report as of August 31, 2016
M BP (Submitted 09/16/2016)

7. SCHEDULE MILESTONES

The contractor submitted CPM schedule Update 38 with a data date of 8/25/2016. Update 38 has the projected
completion on February 7, 2017 which is ahead of the contract completion date of April 1, 2017. The following chart
summarized the current milestones in DBC’s schedule and a comparison of projected Early Finish/Late Finish dates
with the July 2016 CPM schedule update.

Milestones
| | |
Activity ID Activity Name Status | ity )6 Update a1 S 20NE pcate o8 | Actual Finish
eyt o L L I e J 0 Ll gl __!_ EarlyFinish |  LateFinish | Early Finish Late Finish
1M51010 Access Road C Complete Not Completed | 11/2/20186, 3/31/2017, 12/16/2016 3/31/2017
1M51030 _ Great Bridge Blvd Through Ramps complete Not Completed l 11/7/2016 3/31/2017 12/19/2016| 3/31/2017 -
2M51170 B-608 Complete Not Completed | 12/5/2016, 2/9/2017,  12/13/2016| 2/9/2017,
2MS1190 Ramp E, F & Bainbridge Bivd. Complete Mot Completed | 11/10/2016| 2/9/2017| 12!12{2016" 2/9/2017
2M51210 ORT Final Acceptance Not Completed [ 1/20/2017, 3/31/2017, 1/15/2017 if3y2017
361EW1200 e, Not Completed | 11/10/2016  2/9/2017] 12/12/2016 2/9/2017
361EW1280 ] _B614/85615 Through Ramps Lomple! Not Completed | 11/7/2016| 3/31/2017| 12/19/2016 3/31/2017,
| 361EW1480 | Station 361 to B614/8615 Complete NB Not Completed | 8/5/2016 10/18/2016  8/31/2016|  10/19/2016
| 3mMs1020 | Phase 3 Complete / Cedar Road Mainline Not Completed | 8/12/2016 2/13/2017 9/13/2016|  2/13/2017
3M51030 | Cedar Road/Moses Grandy Complete Not Completed | 8/30/2016| 3/31/2017 8/31/2016/ 3207
608-MB130 i o Existing Bridge Demolition Complete Not Completed | 7/27f2018 21’13}2017._ 8/25/201 EI 2f13/2017
612-M3000 | 8612 Complete Not Completed | 9/27/2016| 2/9/2017| 10/5/2016] 2/9/2017
msoo20 | : Contract Completion | MNotCompleted |  1/27/2017, 3/31/2017, 2/7{2017| 3/31/2017
MS1020 | Early Completion Not Completed | 9/22/2016 9/22/2016, 9/22/2016| 9/22/2016,
| RKEWA150 P == __Ramp K Complete ; | NotCompleted | _10/7/2016| 3/31/2017, 11/1/2016 3/31/2017,
RLEW1080 | Place Traffic on completed Ramp R Not Completed | 10/7/2016 2/13f2017| 11/1/2016 2/13/2017,
[rouTioso | Ramp O Complete Not Completed 8/5/2016 3312017 832018 3/31/2017
R g e SO SORE S B o ) Vo ) R
204751260 Completion of All Pre-Installation Testing Completed 6/1/2016
1M51040 8615 Compl Completed 7/1/2016
1M51045 __B614 Complete Completed 7/1/2016
613-M9000 8613 Complete Completed 2/1/2016
GBMS1050 Great Bridge Blvd Phase 1 Complete Completed 5/27/2016
AHEW1080 Access Road H Complete Completed 7/26/2013
609-D1010 Clearing and Access Complete Completed 3
RKUT4110 Ramp K Utilities Compl Completed 6/10/2013
RNEW1000 Ramp N Ground Imp {Tied to RKEWA4050) Completed 1/10/2014
2MS51100 Shift Traffic To Detour A Completed 10/6/2013
3IMS1000 Traffic to Temp Ramp A & B Completed 1/25/2014
1MS1020 Bridge B-616 Complete _Completed 9/29/2014
2M51110 B-609 Complete Completed 12/15/2014
2M51120 B-610 Complete Compl 12/15/2014
2Ms1130 B-611 Complete Completed 12/15/2014
2Ms1140 Shift Traffic to B-609 Compl 12/15/2014
2Ms1150 Ramp H Compl Completed 12/15/2014
2MS51160 Ramp G Compl Completed 12/15/2014
334EW1170 Ramp G, to Box Culvert Comp Completed 12/15/2014
RLEW1230 Ramp L Under K Compl Compl 12/15/2014
361EW1650 6509 Al 8 through Ramp H C Compl 12/15/2014
1M51120 Ramps P & J Complete Completed 12/2/2014
1M51130 Ramp | Coml Completed 12/15/2014
1MS1140 Ramp M Complete ‘-‘“EE"J!." 12}32@14
1M51110 Ramp N Complete Completed 12/15/2014
1MS1150 Shift Traffic to Phase 2 (Ramps |, L, M, P & under K C Completed i ey 12/15/2014
3M51011 Ramps C & D Available for B-609 traffic Completed 2/4/2016

8. ATTACHMENT: Progress Photographs

PV s

Mike Prezioso, PE, CCM, MBP

Reviewed by:

cc:  Kevin Lundgren, PE, City of Chesapeake
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Report as of August 31, 2016
(Submitted 09/16/2016)

. 08/18/2016 Construction of B612 & B613 Pier 2 (Cedar Rd.)

09/15/2016 Construction of B612 & B613 Pier 2 (Cedar Rd.)



08/18/2016 B608 Construction

2016/09/15

09/15/2016 B608 Construction



2016/09/15

09/15/2016 Intersection at Great Bridge Blvd/Dominion Blvd facing Southeast



08/18/2016 Construction of B608 facing NB

2016/09/15

09/15/2016 Construction of B608 facing NB



08/18/2016 Erection of B608 Girders

2016/09/15

09/15/2016 Erection of B608 Girders



2016/09/15

09/15/2016 B608 Construction SB



