

South Norfolk Updates

April 16, 2013

Hot Projects

CONSOLVO PARK

Public Works and Parks and Recreation: The project was substantially completed on April 11 with the inspection reviewed by Parks and Recreation. The punch list was distributed on April 15. The field re-grading is under evaluation to determine how to proceed. Parks and Recreation will determine what needs to be done with the practice fields in terms of grading, seeding and field drainage.







SOUTH NORFOLK LIBRARY

Public Works: The ducts are 85% installed and the drywall is 90% complete. The sprinkler system is 85% complete. The fabrication of the cabinets is complete and they are being stored off site. The elevator installation started on April 2 and stairway installation started April 15. Project is 69% complete.





Project Updates

UTILITY-RELATED PAVEMENT REPAIRS

Public Utilities: Public Utilities is finding and fixing cave-ins associated with sanitary sewer leaks. Ongoing sewer repairs on 700 block of Lafayette St. and 1100 block of Hoover Ave. The following areas have completed repairs waiting paving: 1333 Chesapeake Ave. Asphalt repairs completed at 914 Edgewood Ave., 3021 Southport Ave. and 2307 Bainbridge Blvd. There are several locations being managed; they will be repaired if they become unsafe or non-operational. They are as follows: Bainbridge Blvd. at Park Ave; 2701 Bainbridge Ave., 904 Avalon Ave.; 2700 Blk of Bainbridge Blvd.; Westwood Ave. and Avalon Ave.; 2020 Portlock Rd.; Faye St. between Omar St. and Mark St.; 1615 Jackson Ave. alleyway; 4030 Buell St.; 1000 block of Liberty St., 1100 Blk of Decatur St., 821 Orville Ave. and 1230 Edgewood Ave.

CRESTWOOD SEWER

No update.

HOOVER AVENUE SEWER COST PARTICIPATION

No update.

ROSEMONT WATER & SEWER

No update.

ELIZABETH RIVER BOAT LANDING AND PARK

Parks and Recreation: Construction drawings and review of specific designs are in process. The architect has submitted initial site plans.

FIRE DEPARTMENT

Calls for Station #1:

E1: 66

M1: 55

