

South Norfolk Updates

April 30, 2013

Hot Projects

CONSOLVO PARK

Public Works and Parks and Recreation: The project was substantially completed on April 11 with the inspection reviewed by Parks and Recreation. The punch list was distributed on April 15. VHB is authorized to proceed with design documents for the field re-grading. The documents will be submitted May 6 and the Lester Street fence has been delayed until re-grade costs are known. Re-seeding in some areas occurred this week.










Stairs arrive

04.25.2013



Elevator testing

04.25.2013

SOUTH NORFOLK LIBRARY

Public Works: The HVAC ducts are 95% installed and the drywall is 95% complete. The sprinkler system is 90% complete. The fabrication of the cabinets is complete and they are being stored off site. The elevator installation started on April 2 and stairway installation started April 25. Project is 82% complete.





Project Updates

UTILITY-RELATED PAVEMENT REPAIRS

Public Utilities: Public Utilities is finding and fixing cave-ins associated with sanitary sewer leaks. Ongoing sewer repair on 700 block of Lafayette St.; 1100 block of Hoover Ave. The following areas have completed repairs waiting paving: 1333 Chesapeake Ave. Asphalt repairs completed at 914 Edgewood Ave., 3021 Southport Ave. and 2307 Bainbridge Blvd. There are several locations being managed; they will be repaired if they become unsafe or nonoperational. They are as follows: Bainbridge Blvd. at Park Ave; 2701 Bainbridge Ave., 904 Avalon Ave.; 2700 Blk of Bainbridge Blvd.; Westwood Ave. and Avalon Ave.; 2020 Portlock Rd.; Faye St. between Omar St. and Mark St.; 1615 Jackson Ave. Alleyway; 4030 Buell St.; 1000 block of Liberty St., 1100 Blk of Decatur St., 821 Orville Ave. and 1230 Edgewood Ave.

CRESTWOOD SEWER

No update.

HOOVER AVENUE SEWER COST PARTICIPATION

No update.

ROSEMONT WATER & SEWER

No update.

ELIZABETH RIVER BOAT LANDING AND PARK

Parks and Recreation: The architects are continuing their work on finalizing the construction specifications and documents.

FIRE DEPARTMENT

Call volume for Station 1 for the week April 19 - April 25, 2013:

E1 - 44 responses

M1 - 50 responses

Significant Events

Incident 8263 - 2009 Mclain St. - Kitchen Fire, Red Cross provided assistance to the occupants.

LAKESIDE VETERANS MEMORIAL

Work began this week for the enhancement to the Lakeside Veteran’s Memorial. Volunteers have been working on a meandering walkway on the Holly Avenue side of the park that goes from the archway bridge to the flagpole. The memorial is to commemorate veterans of wars from World War I forward.



