

South Norfolk Updates

February 5, 2013

Hot Projects

CASCADE BOULEVARD PARK

Public Works: The system was fully tested on January 29, 2013. Substantial completion was granted January 29 (2 weeks ahead of schedule). Minor punch list items remain. Project is 98% complete.

Parks and Recreation: The project is close to completion as the lights were tested and approved for use per specifications on the evening of January 29, 2013.



CONSOLVO PARK

Public Works: The new curbs and most of the sidewalk are installed and the parking lot is graded. Portions of the electric service are installed and the soccer field light pole foundations are installed. The light poles and fixtures have been delivered. Project is 35% complete.

Parks and Recreation: Installation of the athletic lights has begun. Most of the curbing is in for the adjacent parking area, and the aggregate base of the parking area is down.





SOUTH NORFOLK LIBRARY

Public Works: The electric and data floor boxes are installed and approximately 2/3 of the floor slab is installed. Fire proofing and wall framing are now taking place and are nearly complete. The second floor framing for soffits and walls is complete and the plumbing rough-in is complete. The framing for the north end of first floor is complete. Project is 20% complete.

Project Updates

UTILITY-RELATED PAVEMENT REPAIRS

Public Utilities: Public Utilities is finding and fixing cave-ins associated with sanitary sewer leaks. Ongoing sewer repair on 1100 block of Hoover Ave. The following areas have completed repairs: 1320 Chesapeake Ave; waiting paving: 914 Edgewood Ave. There are several locations being managed; they will be repaired if they become unsafe or nonoperational. They are as follows: Bainbridge Blvd. at Park Ave; 2701 Bainbridge Ave., 904 Avalon Ave.; 2700 Blk of Bainbridge Blvd.; Westwood Ave. and Avalon Ave.; 1333 Chesapeake Ave.; 2020 Portlock Rd.; Faye St. between Omar St. and Mark St.; 1615 Jackson Ave. Alleyway; 4030 Buell St.





ELIZABETH RIVER BOAT LANDING AND PARK

Parks and Recreation: The park and boat ramp remain closed. The area continues to have heavy equipment operating on and around the site. Asphalt roads are now marked but several newly constructed adjacent gravel roadways are very saturated and soft, leaving the high possibility of heavier trucks and boats getting stuck before entry into the park. The contractor will be adding more product to the gravel roadway prior to final City inspection.



FIRE DEPARTMENT

Station One responded to a shooting at 2561 Campostella Road on Sunday, January 23, 2013.



End of Report