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E-ZPass Discount Grand Total

Month Motorcycles  2-Axle  3+ Axle Total Motorcycles  2-Axle  3+ Axle Total Transactions** Transactions

Jul 1,413 185,559 5,543 192,515 491 133,590 13,018 147,099 116,809 456,423

Aug

Sep

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

YTD 1,413 185,559 5,543 192,515 491 133,590 13,018 147,099 116,809 456,423

E-ZPass Discount Grand Total

Month Motorcycles  2-Axle  3+ Axle Total Motorcycles  2-Axle  3+ Axle Total Transactions** Transactions

Jul 1,259 215,541 6,268 223,068 64 135,094 10,067 145,225 111,025 479,318

Aug

Sep

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

YTD 1,259 215,541 6,268 223,068 64 135,094 10,067 145,225 111,025 479,318

E-ZPass Discount Grand Total

Month Motorcycles  2-Axle  3+ Axle Total Motorcycles  2-Axle  3+ Axle Total Transactions** Transactions

Jul 12.2% -13.9% -11.6% -13.7% 667.2% -1.1% 29.3% 1.3% 5.2% -4.8%

Aug

Sep

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

YTD 12.2% -13.9% -11.6% -13.7% 667.2% -1.1% 29.3% 1.3% 5.2% -4.8%

*  Includes credit card transactions

** E-ZPass Discount Program totals include 2-axle and 3+ axle transactions.  

Percentage Change - FY2013-2014 versus Prior Year

Cash Transactions* Full Rate E-ZPass Transactions

Cash Transactions* Full Rate E-ZPass Transactions

Chesapeake Expressway Toll Transactions
Unaudited

FY2013-2014

FY2012-2013

Cash Transactions* Full Rate E-ZPass Transactions
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E-ZPass Discount

Month Motorcycles  2-Axle  3+ Axle Total Motorcycles  2-Axle  3+ Axle Total Transactions**

Jul 0.3% 40.7% 1.2% 42.2% 0.1% 29.3% 2.9% 32.2% 25.6%

Aug

Sep

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

YTD 0.3% 40.7% 1.2% 42.2% 0.1% 29.3% 2.9% 32.2% 25.6%

E-ZPass Discount

Month Motorcycles  2-Axle  3+ Axle Total Motorcycles  2-Axle  3+ Axle Total Transactions**

Jul 0.3% 45.0% 1.3% 46.5% 0.0% 28.2% 2.1% 30.3% 23.2%

Aug

Sep

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

YTD 0.3% 45.0% 1.3% 46.5% 0.0% 28.2% 2.1% 30.3% 23.2%

E-ZPass Discount

Month Motorcycles  2-Axle  3+ Axle Total Motorcycles  2-Axle  3+ Axle Total Transactions**

Jul 0.0% -4.3% -0.1% -4.4% 0.1% 1.1% 0.8% 1.9% 2.4%

Aug

Sep

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

YTD 0.0% -4.3% -0.1% -4.4% 0.1% 1.1% 0.8% 1.9% 2.4%

*  Includes credit card transactions

** E-ZPass Discount Program totals include 2-axle and 3+ axle transactions.  

Cash Transactions* Regular Rate E-ZPass Transactions

Chesapeake Expressway Operating Statistics - Share of Toll Transactions
Unaudited

FY2013-2014

FY2012-2013

Change - FY2013-2014 versus Prior Year

Cash Transactions* Regular Rate E-ZPass Transactions

Cash Transactions* Regular Rate E-ZPass Transactions
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Month Cash*

E-ZPass 

(Total)**

Discount 

Program Fees Total Month

Operating 

Expenses

Jul $891,658 $808,969 $39,610 $1,740,237 Jul $136,691

Aug Aug

Sep Sep

Oct Oct

Nov Nov

Dec Dec

Jan Jan

Feb Feb

Mar Mar

Apr Apr

May May

Jun Jun

YTD $891,658 $808,969 $39,610 $1,740,237 YTD $136,691

Month Cash*

E-ZPass 

(Total)**

Discount 

Program Fees Total Month

Operating 

Expenses

Jul $1,053,171 $806,683 $38,784 $1,898,638 Jul $162,055

Aug Aug

Sep Sep

Oct Oct

Nov Nov

Dec Dec

Jan Jan

Feb Feb

Mar Mar

Apr Apr

May May

Jun Jun

YTD $1,053,171 $806,683 $38,784 $1,898,638 YTD $162,055

Month Cash*

E-ZPass 

(Total)**

Discount 

Program Fees Total Month

Operating 

Expenses

Jul -15.3% 0.3% 2.1% -8.3% Jul -15.7%

Aug Aug

Sep Sep

Oct Oct

Nov Nov

Dec Dec

Jan Jan

Feb Feb

Mar Mar

Apr Apr

May May

Jun Jun

YTD -15.3% 0.3% 2.1% -8.3% YTD -15.7%

*  Includes credit card transactions

** Includes Full Rate and Discount Program E-ZPass Collections

Percentage Change - FY2013-2014 versus Prior Year

Chesapeake Expressway Toll Revenue ($)
Unaudited, Cash Basis

FY2013-2014

FY2012-2013

Chesapeake Expressway Operating Expenses ($)
Unaudited, Excludes Depreciation and Amortization

FY2013-2014

FY2012-2013

Percentage Change - FY2013-

2014 versus Prior Year
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Axles Regular  Rate Discount Rate (1) Peak Weekend (2)

2 $3.00 $0.75 $6.00

3 or More $4.00 $2.00 $7.00

Motorcycle $1.00 N/A $2.00

(1) Discount Program available to Virginia E-ZPass holders subject to an enrollment fee of $20 

for the initial 6-month period and $3.33 per month thereafter.

(2) Peak Weekend Toll Rates apply to vehicles not enrolled in the Discount Program travelling 

on Saturdays and Sundays beginning two Saturdays prior to Memorial Day through and 

including the Sunday following Labor Day.

Chesapeake Expressway Toll Rates
Implemented May 1, 2011
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 Expense 

 Original 

Estimate  Prior Changes 

 Approved 

Changes 

07/01/13 to 

07/31/13 

 Exposure  

07/01/13 to 

07/31/13 

 Exposure at 

07/31/13   Contingency  Total Estimate 

Engineering $16,088,768 -                     -                     -                     $16,088,768 -                     $16,088,768

Right-of-Way 58,476,858      -                     -                     -                     58,476,858      20,000,000      78,476,858      

Utility Relocations 8,688,269         -                     -                     -                     8,688,269         1,000,000         9,688,269         

Construction (1) 188,070,320    (2,163,849)       -                     7,384,391         193,290,862    17,347,896      210,638,758    

Inspection/Admin 23,378,052      -                     -                     -                     23,378,052      1,908,006         25,286,058      

Incentive Clause -                     -                     -                     -                     -                     5,000,000         5,000,000         
 Total $294,702,267 (2,163,849)       -                     7,384,391         $299,922,809 $45,255,902 $345,178,711

 Expense  Total Estimate 

 Prior 

Expenditures 

 Expenditures 

07/01/13 to 

07/31/13 * 

 Total 

Expenditures 

to Date 

 Percent 

Expended 

Engineering $16,088,768 $14,865,138 294,402            $15,159,540 94%

Right-of-Way 78,476,858      49,289,010      17,755              49,306,765      63%

Utility Relocations 9,688,269         5,420,114         -                     5,420,114         56%

Construction 210,638,758    32,001,005      476,284            32,477,289      15%

Inspection/Admin 25,286,058      3,064,013         21,104              3,085,117         12%

Incentive Clause 5,000,000         -                     -                     -                     N/A
 Total $345,178,711 $104,639,280 $809,545 $105,448,825 31%

 Source of Funds 

 Projected 

Available 

Funds 

 Prior 

Drawdowns 

 Drawdowns 

07/01/13 to 

07/31/13 

 Total 

Drawdowns 

through 

07/31/13 

 Pending 

Drawdowns (4) 

 Total Actual 

and Pending 

Drawdowns 

 Remaining 

Available 

Funds 

Series 2012 Construction Fund (2) $107,480,110 $14,134,237 $5,204,606 $19,338,843 $16,193,858 $35,532,701 $71,947,409

VTIB Loan Construction Fund 151,893,495    -                     -                     -                     -                     -                     151,893,495    

Other Committed Funds (3) 85,805,106      69,870,629      45,495              $69,916,124 -                     69,916,124      15,888,982      
Total $345,178,711 $84,004,866 $5,250,101 $89,254,967 $16,193,858 $105,448,825 $239,729,886

(1) Includes Wetlands Mitigation budget of $358,873

(2) Includes Projected Earnings

(3) Some funds may not be available until future years

(4) Actual Source of Funds for Pending Drawdowns is subject to change

*  Includes year-end adjustments

Dominion Boulevard Project Expenditure Report

 Project Budget 

 Expenditures to Date 

 Funding Sources 

Unaudited


