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Chesapeake Expressway Toll Transactions
Unaudited
FY2014-2015
Cash Transactions* Full Rate E-ZPass Transactions E-ZPass Discount Grand Total
Month | Motorcycles 2-Axle 3+ Axle Total Motorcycles 2-Axle 3+ Axle Total Transactions** Transactions
Jul 1,043 175,121 4,970 181,134 401 162,772 12,801 175,974 124,338 481,446
Aug 1,100 179,601 4,793 185,494 506 201,211 12,758 214,475 123,754 523,723
Sep 1,002 119,008 3,090 123,100 355 98,926 10,072 109,353 123,633 356,086
Oct
Nov
Dec
Jan
Feb
Mar
Apr
May
Jun
YTD 3,145 473,730 12,853 489,728 1,262 462,909 35,631 499,802 371,725 1,361,255
FY2013-2014
Cash Transactions* Full Rate E-ZPass Transactions E-ZPass Discount Grand Total
Month | Motorcycles 2-Axle 3+ Axle Total Motorcycles 2-Axle 3+ Axle Total Transactions** Transactions
Jul 1,413 185,559 5,543 192,515 491 133,590 13,018 147,099 116,809 456,423
Aug 1,336 192,045 5,125 198,506 458 168,293 11,431 180,182 119,595 498,283
Sep 1,541 131,958 3,419 136,918 422 81,948 8,944 91,314 113,625 341,857
Oct
Nov
Dec
Jan
Feb
Mar
Apr
May
Jun
YTD 4,290 509,562 14,087 527,939 1,371 383,831 33,393 418,595 350,029 1,296,563
Percentage Change - FY2014-2015 versus Prior Year
Cash Transactions®* Full Rate E-ZPass Transactions E-ZPass Discount Grand Total
Month | Motorcycles 2-Axle 3+ Axle Total Motorcycles 2-Axle 3+ Axle Total Transactions** Transactions
Jul -26.2% -5.6% -10.3% -5.9% -18.3% 21.8% -1.7% 19.6% 6.4% 5.5%
Aug -17.7% -6.5% -6.5% -6.6% 10.5% 19.6% 11.6% 19.0% 3.5% 5.1%
Sep -35.0% -9.8% -9.6% -10.1% -15.9% 20.7% 12.6% 19.8% 8.8% 4.2%
Oct
Nov
Dec
Jan
Feb
Mar
Apr
May
Jun
YTD -26.7% -7.0% -8.8% -7.2% -8.0% 20.6% 6.7% 19.4% 6.2% 5.0%

* Includes credit card transactions
** E-ZPass Discount Program totals include 2-axle and 3+ axle transactions.
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Chesapeake Expressway Operating Statistics - Share of Toll Transactions
Unaudited
FY2014-2015
Cash Transactions* Regular Rate E-ZPass Transactions E-ZPass Discount
Month | Motorcycles  2-Axle 3+ Axle Total Motorcycles  2-Axle 3+ Axle Total Transactions**
Jul 0.2% 36.4% 1.0% 37.6% 0.1% 33.8% 2.7% 36.6% 25.8%
Aug 0.2% 34.3% 0.9% 35.4% 0.1% 38.4% 2.4% 41.0% 23.6%
Sep 0.3% 33.4% 0.9% 34.6% 0.1% 27.8% 2.8% 30.7% 34.7%
Oct
Nowv
Dec
Jan
Feb
Mar
Apr
May
Jun
YTD 0.2% 34.8% 0.9% 36.0% 0.1% 34.0% 2.6% 36.7% 27.3%
FY2013-2014
Cash Transactions* Regular Rate E-ZPass Transactions E-ZPass Discount
Month | Motorcycles  2-Axle 3+ Axle Total Motorcycles  2-Axle 3+ Axle Total Transactions**
Jul 0.3% 40.7% 1.2% 42.2% 0.1% 29.3% 2.9% 32.2% 25.6%
Aug 0.3% 38.5% 1.0% 39.8% 0.1% 33.8% 2.3% 36.2% 24.0%
Sep 0.5% 38.6% 1.0% 40.1% 0.1% 24.0% 2.6% 26.7% 33.2%
Oct
Nov
Dec
Jan
Feb
Mar
Apr
May
Jun
YTD 0.3% 39.3% 1.1% 40.7% 0.1% 29.6% 2.6% 32.3% 27.0%
Change - FY2014-2015 versus Prior Year
Cash Transactions* Regular Rate E-ZPass Transactions E-ZPass Discount
Month | Motorcycles 2-Axle 3+ Axle Total Motorcycles 2-Axle 3+ Axle Total Transactions**
Jul -0.1% -4.3% -0.2% -4.6% 0.0% 4.5% -0.2% 4.3% 0.2%
Aug -0.1% -4.2% -0.1% -4.4% 0.0% 4.6% 0.1% 4.8% -0.4%
Sep -0.2% -5.2% -0.1% -5.5% 0.0% 3.8% 0.2% 4.0% 1.5%
Oct
Nov
Dec
Jan
Feb
Mar
Apr
May
Jun
YTD -0.1% -4.5% -0.1% -4.7% 0.0% 4.4% 0.0% 4.4% 0.3%

* Includes credit card transactions
** E-ZPass Discount Program totals include 2-axle and 3+ axle transactions.
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Chesapeake Expressway Operating Expenses ($)
Unaudited, Excludes Depreciation and Amortization

Chesapeake Expressway Toll Revenue ($)
Unaudited, Cash Basis

FY2014-2015 FY2014-2015
E-ZPass Discount Operating
Month Cash* (Total)** Program Fees Total Month Expenses
Jul $836,432 $928,276 $39,824 $1,804,532 Jul $179,069
Aug 890,337 1,159,123 39,748 2,089,208 Aug 227,068
Sep 431,487 481,469 39,960 952,916 Sep 290,433
Oct Oct
Nov Nov
Dec Dec
Jan Jan
Feb Feb
Mar Mar
Apr Apr
May May
Jun Jun
YTD $2,158,256 $2,568,868 $119,532 $4,846,656 YTD $696,570|
FY2013-2014 FY2013-2014
E-ZPass Discount Operating
Month Cash* (Total)** Program Fees Total Month Expenses
Jul $891,658 $808,969 $39,610 $1,740,237 Jul $159,236
Aug 933,660 988,191 38,844 1,960,695 Aug 221,558
Sep 496,298 427,117 38,815 962,230 Sep 205,625
Oct Oct
Nov Nov
Dec Dec
Jan Jan
Feb Feb
Mar Mar
Apr Apr
May May
Jun Jun
YTD $2,321,616 $2,224,277 $117,269 $4,663,162 YTD $586,419
Percentage Change - FY2014-
Percentage Change - FY2014-2015 versus Prior Year 2015 versus Prior Year
E-ZPass Discount Operating
Month Cash* (Total)** Program Fees Total Month Expenses
Jul -6.2% 14.7% 0.5% 3.7% Jul 12.5%
Aug -4.6% 17.3% 2.3% 6.6% Aug 2.5%
Sep -13.1% 12.7% 2.9% -1.0% Sep 41.2%
Oct Oct
Nov Nov
Dec Dec
Jan Jan
Feb Feb
Mar Mar
Apr Apr
May May
Jun Jun
YTD -7.0% 15.5% 1.9% 3.9% YTD 18.8%

* Includes credit card transactions
** Includes Full Rate and Discount Program E-ZPass Collections




CTS SEPTEMBER 2014 v2 10/17/2014

Chesapeake Expressway Toll Rates
Implemented May 1, 2011

Axles Regular Rate Discount Rate (1) Peak Weekend (2)
2 $3.00 $0.75 $6.00
3 or More $4.00 $2.00 $7.00
Motorcycle $1.00 N/A $2.00

(1) Discount Program available to Virginia E-ZPass holders subject to an enroliment fee of $20
for the initial 6-month period and $3.33 per month thereafter.

(2) Peak Weekend Toll Rates apply to vehicles not enrolled in the Discount Program travelling
on Saturdays and Sundays beginning two Saturdays prior to Memorial Day through and
including the Sunday following Labor Day.



Dominion Boulevard Project Expenditure Report

Unaudited
Project Budget
Approved
Changes Exposure

9/01/14 to 9/01/14 to Exposure at Contingency
Expense Original Estimate  Prior Ch 9/30/14 9/30/14 (5) 9/30/14 at 9/30/14 Total Estimate
Engineering $16,088,768 - - - $16,088,768 - $16,088,768
Right-of-Way 58,476,858 - - 1,447,142 59,924,000 18,552,858 78,476,858
Utility Relocations 8,688,269 - - (1,303,672) 7,384,597 2,303,672 9,688,269
Construction (1) 188,070,320 4,251,823 1,160,102 14,505,908 207,988,153 2,414,731 210,402,884
Inspection/Admin 23,378,052 - - - 23,378,052 1,908,006 25,286,058
Incentive Clause (6) - - - 5,000,000 5,000,000 - 5,000,000
Total $294,702,267 4,251,823 1,160,102 19,649,378 $319,763,570 $25,179,267 5$344,942,837

Expenditures to Date
Expenditures Total
Prior 9/01/14to  Expenditures to Percent
Expense Total Estimate  Expenditures 9/30/14 Date Expended
Engineering $16,088,768 515,159,540 - 15,159,540 94%
Right-of-Way 78,476,858 58,038,694 35,744 58,074,438 74%
Utility Relocations 9,688,269 6,093,860 6,093,860 63%
Construction 210,402,884 119,064,713 3,336,754 122,401,467 57%
Inspection/Admin 25,286,058 9,915,095 34,443 9,949,538 39%
Incentive Clause 5,000,000 - - - N/A
Total $344,942,837 $208,271,902 $3,406,941 $211,678,843 61%
Funding Sources
Total
Drawdowns Drawdowns Total Actual
Projected Prior 9/01/14 to through Pending and Pending Remaining

Source of Funds Available Funds  Drawdowns 9/30/14 09/30/14 Drawdowns (4) Drawdowns Available Funds
Series 2012 Construction Fund (2) $107,244,236  5107,244,236 - $107,244,236 - $107,244,236 -
VTIB Loan Construction Fund 151,893,495 14,932,924 5,542,116 20,475,040 7,775,868 $28,250,908 123,642,587
Other Committed Funds (3) 85,805,106 76,129,394 54,305 76,183,699 - 76,183,699 9,621,407
Total $344,942,837 $198,306,554 $5,596,421 $203,902,975 $7,775,868 5$211,678,843 $133,263,994

(1) Includes Wetlands Mitigation budget of $358,873
(2) Projected Earnings have been updated for the April 2014 report.
(3) Some funds may not be available until future years
(4) Actual Source of Funds for Pending Drawdowns is subject to change

(5) Construction Exposure

A) Exposure for work orders: Projected $2,007,419

B) Includes $3 million per Council resolution on November 26, 2013 to modify the scope of the Project.

C) Unit Price item quantity overruns: Actual

D) Unit Price item guantity overruns: Projected

Total quantity overruns included in exposure
(6) $5 million incentive moved from contingency to exposure category to indicate contractual obligation based on completion date of the project.

$7,827,466

__$1,671,023

$9,498,489



