
CTS October 2013 12/3/2013

E-ZPass Discount Grand Total

Month Motorcycles  2-Axle  3+ Axle Total Motorcycles  2-Axle  3+ Axle Total Transactions** Transactions

Jul 1,413 185,559 5,543 192,515 491 133,590 13,018 147,099 116,809 456,423

Aug 1,336 192,045 5,125 198,506 458 168,293 11,431 180,182 119,595 498,283

Sep 1,541 131,958 3,419 136,918 422 81,948 8,944 91,314 113,625 341,857

Oct 604 85,400 2,297 88,301 238 50,289 7,782 58,309 122,555 269,165

Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

YTD 4,894 594,962 16,384 616,240 1,609 434,120 41,175 476,904 472,584 1,565,728

E-ZPass Discount Grand Total

Month Motorcycles  2-Axle  3+ Axle Total Motorcycles  2-Axle  3+ Axle Total Transactions** Transactions

Jul 1,259 215,541 6,268 223,068 64 135,094 10,067 145,225 111,025 479,318

Aug 1,125 192,652 4,951 198,728 73 144,671 10,738 155,482 118,865 473,075

Sep 1,711 143,841 3,567 149,119 85 76,125 10,145 86,355 111,645 347,119

Oct 644 87,514 2,411 90,569 70 42,829 6,996 49,895 116,988 257,452

Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

YTD 4,739 639,548 17,197 661,484 292 398,719 37,946 436,957 458,523 1,556,964

E-ZPass Discount Grand Total

Month Motorcycles  2-Axle  3+ Axle Total Motorcycles  2-Axle  3+ Axle Total Transactions** Transactions

Jul 12.2% -13.9% -11.6% -13.7% 667.2% -1.1% 29.3% 1.3% 5.2% -4.8%

Aug 18.8% -0.3% 3.5% -0.1% 527.4% 16.3% 6.5% 15.9% 0.6% 5.3%

Sep -9.9% -8.3% -4.1% -8.2% 396.5% 7.6% -11.8% 5.7% 1.8% -1.5%

Oct -6.2% -2.4% -4.7% -2.5% 240.0% 17.4% 11.2% 16.9% 4.8% 4.5%

Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

YTD 3.3% -7.0% -4.7% -6.8% 451.0% 8.9% 8.5% 9.1% 3.1% 0.6%

*  Includes credit card transactions

** E-ZPass Discount Program totals include 2-axle and 3+ axle transactions.  

Percentage Change - FY2013-2014 versus Prior Year

Cash Transactions* Full Rate E-ZPass Transactions

Cash Transactions* Full Rate E-ZPass Transactions

Chesapeake Expressway Toll Transactions
Unaudited

FY2013-2014

FY2012-2013

Cash Transactions* Full Rate E-ZPass Transactions



CTS October 2013 12/3/2013

E-ZPass Discount

Month Motorcycles  2-Axle  3+ Axle Total Motorcycles  2-Axle  3+ Axle Total Transactions**

Jul 0.3% 40.7% 1.2% 42.2% 0.1% 29.3% 2.9% 32.2% 25.6%

Aug 0.3% 38.5% 1.0% 39.8% 0.1% 33.8% 2.3% 36.2% 24.0%

Sep 0.5% 38.6% 1.0% 40.1% 0.1% 24.0% 2.6% 26.7% 33.2%

Oct 0.2% 31.7% 0.9% 32.8% 0.1% 18.7% 2.9% 21.7% 45.5%

Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

YTD 0.3% 38.0% 1.0% 39.4% 0.1% 27.7% 2.6% 30.5% 30.2%

E-ZPass Discount

Month Motorcycles  2-Axle  3+ Axle Total Motorcycles  2-Axle  3+ Axle Total Transactions**

Jul 0.3% 45.0% 1.3% 46.5% 0.0% 28.2% 2.1% 30.3% 23.2%

Aug 0.2% 40.7% 1.0% 42.0% 0.0% 30.6% 2.3% 32.9% 25.1%

Sep 0.5% 41.4% 1.0% 43.0% 0.0% 21.9% 2.9% 24.9% 32.2%

Oct 0.3% 34.0% 0.9% 35.2% 0.0% 16.6% 2.7% 19.4% 45.4%

Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

YTD 0.3% 41.1% 1.1% 42.5% 0.0% 25.6% 2.4% 28.1% 29.4%

E-ZPass Discount

Month Motorcycles  2-Axle  3+ Axle Total Motorcycles  2-Axle  3+ Axle Total Transactions**

Jul 0.0% -4.3% -0.1% -4.4% 0.1% 1.1% 0.8% 1.9% 2.4%

Aug 0.0% -2.2% 0.0% -2.2% 0.1% 3.2% 0.0% 3.3% -1.1%

Sep 0.0% -2.8% 0.0% -2.9% 0.1% 2.0% -0.3% 1.8% 1.1%

Oct 0.0% -2.3% -0.1% -2.4% 0.1% 2.0% 0.2% 2.3% 0.1%

Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

YTD 0.0% -3.1% -0.1% -3.1% 0.1% 2.1% 0.2% 2.4% 0.7%

*  Includes credit card transactions

** E-ZPass Discount Program totals include 2-axle and 3+ axle transactions.  

Cash Transactions* Regular Rate E-ZPass Transactions

Chesapeake Expressway Operating Statistics - Share of Toll Transactions
Unaudited

FY2013-2014

FY2012-2013

Change - FY2013-2014 versus Prior Year

Cash Transactions* Regular Rate E-ZPass Transactions

Cash Transactions* Regular Rate E-ZPass Transactions



CTS October 2013 12/3/2013

Month Cash*

E-ZPass 

(Total)**

Discount 

Program Fees Total Month

Operating 

Expenses

Jul $891,658 $808,969 $39,610 $1,740,237 Jul $136,691

Aug 933,660 988,191 38,844 $1,960,695 Aug 218,050             

Sep 496,298 427,117 38,815 $962,230 Sep 205,625             

Oct 271,220 277,505 39,286 $588,011 Oct 196,209             

Nov Nov

Dec Dec

Jan Jan

Feb Feb

Mar Mar

Apr Apr

May May

Jun Jun

YTD $2,592,836 $2,501,782 $156,555 $5,251,174 YTD $756,575

Month Cash*

E-ZPass 

(Total)**

Discount 

Program Fees Total Month

Operating 

Expenses

Jul $1,053,171 $806,683 $38,784 $1,898,638 Jul $162,055

Aug 908,246 849,385 38,826 $1,796,457 Aug 288,417             

Sep 562,810 429,521 38,432 $1,030,763 Sep 187,735             

Oct 282,905 245,994 38,313 $567,212 Oct 182,819             

Nov Nov

Dec Dec

Jan Jan

Feb Feb

Mar Mar

Apr Apr

May May

Jun Jun

YTD $2,807,132 $2,331,583 $154,355 $5,293,070 YTD $821,026

Month Cash*

E-ZPass 

(Total)**

Discount 

Program Fees Total Month

Operating 

Expenses

Jul -15.3% 0.3% 2.1% -8.3% Jul -15.7%

Aug 2.8% 16.3% 0.0% 9.1% Aug -24.4%

Sep -11.8% -0.6% 1.0% -6.6% Sep 9.5%

Oct -4.1% 12.8% 2.5% 3.7% Oct 7.3%

Nov Nov

Dec Dec

Jan Jan

Feb Feb

Mar Mar

Apr Apr

May May

Jun Jun

YTD -7.6% 7.3% 1.4% -0.8% YTD -7.9%

*  Includes credit card transactions

** Includes Full Rate and Discount Program E-ZPass Collections

Percentage Change - FY2013-2014 versus Prior Year

Chesapeake Expressway Toll Revenue ($)
Unaudited, Cash Basis

FY2013-2014

FY2012-2013

Chesapeake Expressway Operating Expenses ($)
Unaudited, Excludes Depreciation and Amortization

FY2013-2014

FY2012-2013

Percentage Change - FY2013-

2014 versus Prior Year



CTS October 2013 12/3/2013

Axles Regular  Rate Discount Rate (1) Peak Weekend (2)

2 $3.00 $0.75 $6.00

3 or More $4.00 $2.00 $7.00

Motorcycle $1.00 N/A $2.00

(1) Discount Program available to Virginia E-ZPass holders subject to an enrollment fee of $20 

for the initial 6-month period and $3.33 per month thereafter.

(2) Peak Weekend Toll Rates apply to vehicles not enrolled in the Discount Program travelling 

on Saturdays and Sundays beginning two Saturdays prior to Memorial Day through and 

including the Sunday following Labor Day.

Chesapeake Expressway Toll Rates
Implemented May 1, 2011



 Expense 

 Original 

Estimate  Prior Changes 

 Approved 

Changes 

10/01/13 to 

10/31/13 

 Exposure  

10/01/13 to 

10/31/13 

 Exposure at 

10/31/13   Contingency  Total Estimate 

Engineering $16,088,768 -                     -                     -                     $16,088,768 -                     $16,088,768

Right-of-Way 58,476,858      -                     -                     -                     58,476,858      20,000,000      78,476,858      

Utility Relocations 8,688,269         -                     -                     -                     8,688,269         1,000,000         9,688,269         

Construction (1) 188,070,320    (1,079,249)       -                     6,723,278         193,714,349    16,924,409      210,638,758    

Inspection/Admin 23,378,052      -                     -                     -                     23,378,052      1,908,006         25,286,058      

Incentive Clause -                     -                     -                     -                     -                     5,000,000         5,000,000         
 Total $294,702,267 (1,079,249)       -                     6,723,278         $300,346,296 $44,832,415 $345,178,711

 Expense  Total Estimate 

 Prior 

Expenditures 

 Expenditures 

10/1/13 to 

10/31/13 

 Total 

Expenditures 

to Date 

 Percent 

Expended 

Engineering $16,088,768 $15,159,540 -                     15,159,540      94%

Right-of-Way 78,476,858      51,260,599      32,112              51,292,711      65%

Utility Relocations 9,688,269         5,423,539         -                     5,423,539         56%

Construction 210,638,758    47,209,198      9,115,130         56,324,328      22%

Inspection/Admin 25,286,058      3,979,697         320,862            4,300,559         16%

Incentive Clause 5,000,000         -                     -                     -                     N/A
 Total $345,178,711 $123,032,573 $9,468,104 $132,500,677 38%

 Source of Funds 

 Projected 

Available 

Funds 

 Prior 

Drawdowns 

 Drawdowns 

10/01/13 to 

10/31/13 

 Total 

Drawdowns 

through 

10/31/13 

 Pending 

Drawdowns (4) 

 Total Actual 

and Pending 

Drawdowns 

 Remaining 

Available 

Funds 

Series 2012 Construction Fund (2) $107,480,110 $41,462,614 $8,186,202 $49,648,816 $10,429,722 $60,078,538 $47,401,572

VTIB Loan Construction Fund 151,893,495    -                     -                     -                     -                     -                     151,893,495    

Other Committed Funds (3) 85,805,106      70,938,496      1,483,643         $72,422,139 -                     72,422,139      13,382,967      
Total $345,178,711 $112,401,110 $9,669,845 $122,070,955 $10,429,722 $132,500,677 $212,678,034

(1) Includes Wetlands Mitigation budget of $358,873

(2) Includes Projected Earnings

(3) Some funds may not be available until future years

(4) Actual Source of Funds for Pending Drawdowns is subject to change

Dominion Boulevard Project Expenditure Report

 Project Budget 

 Expenditures to Date 

 Funding Sources 

Unaudited


