

South Norfolk Updates

January 22, 2013

Hot Projects

CASCADE BOULEVARD PARK

Parks and Recreation: The contractor is in the process of completing a small punch-out list that includes seeding disturbed areas, adding protective devices to two light poles, providing as-built for site, and conducting photometric test to insure system provides illumination per specifications. If the readings are not as specified and required for activity, technicians will adjust as needed. The lights have been energized and are in working order. Project is 95% complete.



CONSOLVO PARK

Parks and Recreation: Grading continues on the practice fields and parking lot. Project is 25% complete.

SOUTH NORFOLK LIBRARY

Concrete was poured at the South Norfolk Library on January 16. Project is 15% complete.





Project Updates

UTILITY-RELATED PAVEMENT REPAIRS

Public Utilities: Public Utilities is finding and fixing cave-ins associated with sanitary sewer leaks. 802 Wilbur Ave Alleyway repair is complete. The following areas have completed repairs: 1320 Chesapeake Ave; waiting paving: 914 Edgewood Ave. There are several locations being managed; they will be repaired if they become unsafe or nonoperational. They are as follows: Bainbridge Blvd. at Park Ave; 2701 Bainbridge Ave., 904 Avalon Ave.; 2700 Blk of Bainbridge Blvd.; Westwood Ave. and Avalon Ave.; 1333 Chesapeake Ave.; 2020 Portlock Rd.; Faye St. between Omar St. and Mark St.

FIRE DEPARTMENT

During this week, the Fire Department (Fire Station No. 1 South Norfolk) made 34 Engine Responses and 40 Medic responses. Additionally, personnel from Fire Station No. 1 installed two smoke detectors for the visually impaired.

ELIZABETH RIVER BOAT LANDING AND PARK

Parks and Recreation: Due to a number of weather-related issues this week, little progress was made on the site. The park and boat ramp remain closed.





PEDESTRIAN SIGNAL ON BAINBRIDGE

Public Works: The Pedestrian signal on Bainbridge is now complete and activated.



End of Report